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ESTIMATE RUN 07/06/2005

ESTIMATE SUMMARY 08:17:09

CONTID: C12270         ESTIMATE NO: 0054 PROG 1999

PCN: 12270-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SNOWMASS CANYON PERCENT TIME:

PROJECT NO: NHB 0821-052                  

SNOWMASS CANYON

NAME OF ROAD: S.H. 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 09/12/2000

18450 E. 28TH AVENUE DATE LET 08/03/2000 DATE WORK BEGAN 09/12/2000

 DATE AWARDED 08/21/2000 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/11/2000 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 96,983,329.11 PARTICIPATING $ $ 177,484.51

AWARD PROJECT AMT: 93,398,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,281.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.39

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/1/2005 ??:??:??

11/1/2005 ??:??:??

99.73%

263,055.40

177,484.51

169,202.70

169,202.70

$

$

$

$

96,676,275.34

43,998.37

96,720,273.71

0.00

96,720,273.71

-250,000.00

250,000.00

96,720,273.71

0.00

AMOUNT DUE 96,720,273.71 169,202.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 169,202.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1753.0
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0005 *CLEARING AND GRUBBING 0.980 0.980

L S 0.000 0.00

750,000.00000 0.980 735,000.00

201-00000  
 

0010 REMOVAL OF PIPE 2,074.500 2,074.500

LF  0.000 0.00

17.50000 2,074.500 36,303.75

202-00035  
 

0015 *REMOVAL OF DELINEATOR 136.000 136.000

EACH 0.000 0.00

10.00000 136.000 1,360.00

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT 71,149.000 71,149.000

SY  0.000 0.00

1.50000 71,149.000 106,723.50

202-00220  
 

0025 REMOVAL OF PAVEMENT MARKING CM0#17:(+208 SF), 
CMO#99:(+29317 SF)

27,846.600 27,846.600

SF  0.000 0.00

1.00000 27,846.600 27,846.60

202-00250  
 

0030 REMOVAL OF BRIDGE RAILING CM0#32:(-313 LF) 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

202-00425  
 

0035 *REMOVAL OF GROUND SIGN CMO#122: (+2 EACH) 22.000 22.000

EACH 0.000 0.00

116.00000 22.000 2,552.00

202-00810  
 

0040 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000

EACH 0.000 0.00

825.00000 1.000 825.00

202-00895  
 

0045 *REMOVAL OF FENCE 7,541.000 7,541.000

LF  0.000 0.00

1.00000 7,541.000 7,541.00

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 CM0#31:(+25 LF) 9,784.000 9,784.000

LF  0.000 0.00

3.00000 9,784.000 29,352.00

202-01130  
 

0055 REMOVAL OF GUARDRAIL TYPE 4 919.000 919.000

LF  0.000 0.00

14.00000 919.000 12,866.00

202-01140  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL)
CMO#104:(+5330 CY), CMO#108:(+250 CY)

85,825.000 85,825.000

CY  0.000 0.00

5.00000 85,825.000 429,125.00

203-00012  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CM0#17:(+70 
CY), CMO#86:(+6539 CY), CMO#85:(+1105 CY)

209,605.000 209,605.000

CY  0.000 0.00

16.00000 209,605.000 3,353,680.00

203-00060  
 

0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE - JUNE 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#09 - JUNE 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#10 - JULY 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#11 - AUGUST 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#12 - SEPTEMBER 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#13 - OCTOBER 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#14 - NOVEMBER 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#15 - DECEMBER 2001 0.000

CY  0.000 0.00

8.00000 0.000 0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0065 MATERIAL ALLOWANCE PE#16 - JANUARY 2002 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#17 - FEBRUARY 2002 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#18 - MARCH 2002 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#19 - APRIL 2002 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#20 - MAY 2002 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#21 - JUNE 2002 0.000

CY  0.000 0.00

8.00000 0.000 0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
CMO#18:(+679 CY)

106,263.000 106,263.000

CY  0.000 0.00

13.00000 106,263.000 1,381,419.00

203-00062  
 

0070 MATERIAL ALLOWANCE EMBANKMENT CIP ( SPECIAL) R59 SHALE
BLUFFS

0.000

CY  0.000 0.00

8.00000 0.000 0.00

0070 MATERIAL ALLOWANCE EMBANKMENT CIP (SPECIAL) R59 - 
SHALE BLUFFS

0.000

CY  0.000 0.00

8.00000 0.000 0.00

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 
MATERIAL

0.000

CY  0.000 0.00

8.00000 0.000 0.00

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 
MATERIAL

0.000

CY  0.000 0.00

8.00000 0.000 0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 
MATERIAL

0.000

CY  0.000 0.00

8.00000 0.000 0.00

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 
MATERIAL

0.000

CY  0.000 0.00

8.00000 0.000 0.00

0075 MUCK EXCAVATION 5,025.000 5,025.000

CY  0.000 0.00

5.00000 5,025.000 25,125.00

203-00100  
 

0080 ROLLING 45.500 45.500

HOUR 0.000 0.00

126.00000 45.500 5,733.00

203-01140  
 

0085 BLADING 78.000 78.000

HOUR 0.000 0.00

111.00000 78.000 8,658.00

203-01500  
 

0090 *BACKHOE (LANDSCAPING) 49.000 49.000

HOUR 0.000 0.00

90.00000 49.000 4,410.00

203-01515  
 

0095 DOZING CMO#90:(+25 HRS) 61.200 61.200

HOUR 0.000 0.00

102.00000 61.200 6,242.40

203-01550  
 

0100 TRUCK (DUMP) CMO#90:(+20 HRS) 205.500 205.500

HOUR 0.000 0.00

100.00000 205.500 20,550.00

203-01582  
 

0105 FRONT END LOADER (RUBBER TIRED) CMO#90:(+20 HRS) 146.000 146.000

HOUR 0.000 0.00

132.00000 146.000 19,272.00

203-01590  
 

0110 *POTHOLING 31.250 31.250

HOUR 0.000 0.00

163.00000 31.250 5,093.75

203-01597  
 

0115 *CRANE (CRAWLER) 0.000 0.000

HOUR 0.000 0.00

317.00000 0.000 0.00

203-01600  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0120 *CRANE (SCALING) 304.000 304.000

HOUR 0.000 0.00

378.00000 304.000 114,912.00

203-01615  
 

0125 *ROCK SCALER 948.000 948.000

HOUR 0.000 0.00

55.00000 948.000 52,140.00

203-02300  
 

0130 *SCALER FOREMAN 423.500 423.500

HOUR 0.000 0.00

79.00000 423.500 33,456.50

203-02310  
 

0135 LABORER 1,286.750 1,278.750

HOUR 8.000 240.00

30.00000 1,286.750 38,602.50

203-02330  
 

0140 STRUCTURE EXCAVATION CM0#31:(+3000 CY), CMO#59:(-1378 
CY), CMO#103:(+46 CY)

7,613.000 7,613.000

CY  0.000 0.00

8.50000 7,613.000 64,710.50

206-00000  
 

0145 STRUCTURE BACKFILL (SPECIAL) 79,350.000 79,350.000

CY  0.000 0.00

10.00000 79,350.000 793,500.00

206-00050  
 

0150 STRUCTURE BACKFILL (CLASS 1) CMO#59:(+499 CY), 
CMO#103:(+16 CY)

1,858.000 1,858.000

CY  0.000 0.00

21.00000 1,858.000 39,018.00

206-00100  
 

0155 *MECHANICAL REINFORCEMENT OF SOIL 12,861.000 12,861.000

CY  0.000 0.00

40.00000 12,861.000 514,440.00

206-00360  
 

0160 FILTER MATERIAL (SPECIAL) CMO#104:(+930 CY) 3,551.000 3,551.000

CY  0.000 0.00

19.00000 3,551.000 67,469.00

206-00505  
 

0165 *TEMPORARY EXCAVATION SUPPORT 1.000 1.000

L S 0.000 0.00

6,300,000.00000 1.000 6,300,000.00

206-01600  
 

0170 TOPSOIL CMO#65:(-17270 CY) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

207-00205  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0175 STOCKPILE TOPSOIL CM0#17:(+35 CY), CMO#65:(+34420 CY) 37,441.000 37,441.000

CY  0.000 0.00

8.00000 37,441.000 299,528.00

207-00210  
 

0180 TOPSOIL (SPECIAL) CM0#17:(+42 CY), CMO#65:(-25986 CY) 3,180.000 3,180.000

CY  0.000 0.00

19.50000 3,180.000 62,010.00

207-00405  
 

0185 SILT DIKE 2,200.000 2,092.000

LF  0.000 0.00

7.00000 2,092.000 14,644.00

208-00001  
 

0190 SILT FENCE 17,100.900 17,100.900

LF  0.000 0.00

3.00000 17,100.900 51,302.70

208-00020  
 

0195 STORM DRAIN INLET PROTECTION 19.000 19.000

EACH 0.000 0.00

700.00000 19.000 13,300.00

208-00050  
 

0200 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

2,700.00000 6.000 16,200.00

208-00070  
 

0205 SEDIMENT REMOVAL AND DISPOSAL 0.950 0.950

L S 0.000 0.00

5,000.00000 0.950 4,750.00

208-00100  
 

0210 EROSION CONTROL SUPERVISOR 0.950 0.950

L S 0.000 0.00

40,000.00000 0.950 38,000.00

208-00200  
 

0215 *WATER (LANDSCAPING) 0.000 0.000

MGAL 0.000 0.00

529.00000 0.000 0.00

209-00100  
 

0220 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 66,326.000 66,326.000

GAL 0.000 0.00

0.40000 66,326.000 26,530.40

209-00600  
 

0225 RESET MAILBOX STRUCTURE 6.000 6.000

EACH 0.000 0.00

320.00000 6.000 1,920.00

210-00010  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0230 *RESET GROUND SIGN CM0#17:(+5 EACH), CMO#99:(+12 
EACH); CMO#122: (-12 EACH)

22.000 22.000

EACH 0.000 0.00

148.00000 22.000 3,256.00

210-00810  
 

0235 RESET IMPACT ATTENUATOR CMO#85:(+2 EA) 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

210-01300  
 

0240 *ROCK ANCHOR 4,646.000 4,646.000

LF  0.000 0.00

10.60000 4,646.000 49,247.60

211-01200  
 

0245 *ROCK DOWEL 582.500 582.500

LF  0.000 0.00

10.70000 582.500 6,232.75

211-02116  
 

0250 *SEEDING (NATIVE) CM0#17:(+4 LBS), CMO#104:(+5 LBS) 2,420.000 2,169.120

LB  0.000 0.00

65.00000 2,169.120 140,992.80

212-00005  
 

0255 *SEEDING (LAWN) 0.000 0.000

ACRE 0.000 0.00

1,800.00000 0.000 0.00

212-00011  
 

0260 *SEEDING (SHRUBS) 5.500 5.500

LB  0.000 0.00

437.00000 5.500 2,403.50

212-00025  
 

0265 *MULCHING (WEED FREE) CM0#17:(+0.100 ACRE), 
CMO#104:(+0.100 ACRE)

51.000 45.371

ACRE 0.000 0.00

940.00000 45.371 42,648.74

213-00003  
 

0270 *MULCHING (WOOD CHIP) 11,500.000 9,145.000

CF  0.000 0.00

0.71000 9,145.000 6,492.95

213-00008  
 

0275 *MULCH TACKIFIER CM0#17:(+20 LBS), CMO#104:(+400 LBS) 10,400.000 9,399.200

LB  0.000 0.00

2.90000 9,399.200 27,257.68

213-00061  
 

0280 *LANDSCAPE BOULDER CMO#59:(-3 EACH), CMO#74:(-1147 
EACH)

107.000 107.000

EACH 0.000 0.00

160.00000 107.000 17,120.00

213-00700  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0285 *PLANT (BALL AND BURLAP) CMO#82:(+3 EACH) 303.000 253.000

EACH 48.000 7,920.00

165.00000 301.000 49,665.00

214-00155  
 

0285 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 0.000

EACH 0.000 0.00

24.34400 0.000 0.00

0285 MATERIAL ALLOWANCE PE# 46 - STOCKPILED MATERIALS 126.000

EACH -126.000 -2,744.28

21.78000 0.000 0.00

0290 *DECIDUOUS TREE (1.5 INCH CALIPER) CMO#82:(-2 EACH) 156.000 121.000

EACH 34.000 10,608.00

312.00000 155.000 48,360.00

214-00215  
 

0290 MATERIAL ALLOWANCE PE # 46 - STOCKPILED MATERIAL 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

0295 *DECIDUOUS TREE (6 FOOT) CMO#82:(+78 EACH) 272.000 135.000

EACH 130.000 28,080.00

216.00000 265.000 57,240.00

214-00260  
 

0295 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000

EACH 0.000 0.00

41.25000 0.000 0.00

0300 *DECIDUOUS SHRUB (1 GALLON CONTAINER) CMO#82:(-228 
EACH)

4,478.000 3,442.000

EACH 1,036.000 22,584.80

21.80000 4,478.000 97,620.40

214-00310  
 

0300 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 0.000

EACH 0.000 0.00

1.31300 0.000 0.00

0300 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 1,813.481

EACH -1,813.481 -4,787.59

2.64000 0.000 0.00

0305 *DECIDUOUS SHRUB (5 GALLON CONTAINER) CMO#82:(+47 
EACH)

11,195.000 9,279.000

EACH 1,271.000 74,989.00

59.00000 10,550.000 622,450.00

214-00350  
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0305 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 0.000

EACH 0.000 0.00

3.10000 0.000 0.00

0305 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000

EACH 0.000 0.00

3.11000 0.000 0.00

0310 *DECIDUOUS SHRUB (7 GALLON CONTAINER) CMO#82:(-20 
EACH)

20.000 20.000

EACH 0.000 0.00

38.00000 20.000 760.00

214-00370  
 

0315 *EVERGREEN TREE (1 GALLON CONTAINER) CMO#82:(-10 EACH) 20.000 20.000

EACH 0.000 0.00

27.00000 20.000 540.00

214-00410  
 

0320 *EVERGREEN TREE (5 GALLON CONTAINER) CMO#82:(-5 EACH) 25.000 25.000

EACH 0.000 0.00

70.00000 25.000 1,750.00

214-00450  
 

0325 *EVERGREEN TREE (7 GALLON CONTAINER) CMO#82:(+1 EACH) 46.000 46.000

EACH 0.000 0.00

83.00000 46.000 3,818.00

214-00470  
 

0330 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) CMO#82:(-75
EACH)

63.000 62.000

EACH 1.000 410.00

410.00000 63.000 25,830.00

214-00504  
 

0335 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) CMO#82:(-67
EACH)

47.000 43.000

EACH 4.000 2,120.00

530.00000 47.000 24,910.00

214-00506  
 

0340 *EVERGREEN SHRUB (1 GALLON CONTAINER) CMO#82:(+147 
EACH)

664.000 609.000

EACH 0.000 0.00

30.00000 609.000 18,270.00

214-00610  
 

0340 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIALS 24.000

EACH -24.000 -37.44

1.56000 0.000 0.00

0345 *GROUND COVER VINES (5 GALLON CONTAINER) CMO#82:(+1 
EACH)

57.000 47.000

EACH 2.000 100.00

50.00000 49.000 2,450.00

214-00850  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

0350 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

43.00000 0.000 0.00

214-01010  
 

0355 *PLANT (TUBELING) CMO#82:(+72 EACH) 495.000 495.000

EACH 0.000 0.00

7.00000 495.000 3,465.00

214-01200  
 

0360 *SOIL RETENTION BLANKET (SPECIAL) 1,639.200 1,602.200

SY  37.000 222.00

6.00000 1,639.200 9,835.20

216-00030  
 

0365 *SOIL RETENTION BLANKET (STRAW) 1,744.000 1,744.000

SY  0.000 0.00

2.00000 1,744.000 3,488.00

216-00039  
 

0370 HERBICIDE TREATMENT CM0#17:(+1 HOUR) 120.000 96.000

HOUR 0.000 0.00

125.00000 96.000 12,000.00

217-00020  
 

0375 AGGREGATE BASE COURSE (CLASS 6) CM0#31:(+400 TONS)CMO 
#95:(+55 TONS)

39,431.980 39,431.980

TON 0.000 0.00

11.00000 39,431.980 433,751.78

304-06000  
 

0380 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 
CM0#17:(+220 TONS)

385.740 385.740

TON 0.000 0.00

150.00000 385.740 57,861.00

403-00720  
 

0385 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO 
#95,(+96TONS)

49,447.220 49,447.220

TON 0.000 0.00

41.00000 49,447.220 2,027,336.02

403-33400  
 

0385 MATERIAL ALLOWANCE UV BOTTOM LIFTS 0.000

TON 0.000 0.00

10.00000 0.000 0.00

0385 MATERIAL ALLOWANCE 2004 STOCKPILED HBP AGGREGATES 0.000

TON 0.000 0.00

10.00000 0.000 0.00

0390 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CMO 
#95(+2 TONS)

854.510 854.510

TON 0.000 0.00

390.00000 854.510 333,258.90

411-03342  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 SH 82 ROADWAY 

0395 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CM0#18:(+2 TONS) CMO #95:(+3 TONS)

2,086.630 2,086.630

TON 0.000 0.00

290.00000 2,086.630 605,122.70

411-03352  
 

0400 *EMULSIFIED ASPHALT (SLOW-SETTING) CM0#18:(+5 GALLONS) 11,410.000 11,410.000

GAL 0.000 0.00

2.00000 11,410.000 22,820.00

411-10255  
 

0405 *LIQUID ASPHALTIC MATERIAL (MC-70) CM0#18:(+31 
GALLONS)

0.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-21020  
 

0410 GEOMEMBRANE 4,644.300 4,644.300

SY  0.000 0.00

8.75000 4,644.300 40,637.63

420-00000  
 

0415 GEOTEXTILE (SEPARATOR) (CLASS A) CM0#31:(+1000 SY), 
CMO #95:(+163 SY), CMO#104:(+2800 SY)

155,413.000 155,413.000

SY  0.000 0.00

1.10000 155,413.000 170,954.30

420-00130  
 

0415 MATERIAL ALLOWANCE STOCKPILED GEOTEXTILE SEPARATOR 
(CLASS A)

0.000

SY  0.000 0.00

0.53000 0.000 0.00

0420 *DRILLED CAISSON (30 INCH) CMO#50 (-10,105 LF) 0.000 0.000

LF  0.000 0.00

246.00000 0.000 0.00

503-00030  
 

0425 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) DV01 1.000 1.000

L S 0.000 0.00

1,950,000.00000 1.000 1,950,000.00

504-03311  
 

0430 *RETAINING WALL (2)(ALTERNATIVE SYSTEMS) DV02 1.000 1.000

L S 0.000 0.00

1,560,000.00000 1.000 1,560,000.00

504-03312  
 

0435 *RETAINING WALL (3)(ALTERNATIVE SYSTEMS) DV03 1.000 1.000

L S 0.000 0.00

122,000.00000 1.000 122,000.00

504-03313  
 

0440 *RETAINING WALL (4)(ALTERNATIVE SYSTEMS) DV04 1.000 1.000

L S 0.000 0.00

1,422,000.00000 1.000 1,422,000.00

504-03314  
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0445 *RETAINING WALL (5)(ALTERNATIVE SYSTEMS) DV05 1.000 1.000

L S 0.000 0.00

1,000,000.00000 1.000 1,000,000.00

504-03315  
 

0450 *RETAINING WALL (6)(ALTERNATIVE SYSTEMS) DV09 1.000 1.000

L S 0.000 0.00

146,000.00000 1.000 146,000.00

504-03316  
 

0455 *RETAINING WALL (7)(ALTERNATIVE SYSTEMS) UV01 1.000 1.000

L S 0.000 0.00

3,000,000.00000 1.000 3,000,000.00

504-03317  
 

0460 RETAINING WALL (8)(ALTERNATIVE SYSTEMS) UV02 1.000 1.000

L S 0.000 0.00

470,000.00000 1.000 470,000.00

504-03318  
 

0465 *RETAINING WALL (9)(ALTERNATIVE SYSTEMS) UV03 1.000 1.000

L S 0.000 0.00

3,300,000.00000 1.000 3,300,000.00

504-03319  
 

0470 *RETAINING WALL (10)(ALTERNATIVE SYSTEMS) UV04 1.000 1.000

L S 0.000 0.00

103,000.00000 1.000 103,000.00

504-03320  
 

0475 *RETAINING WALL (11)(ALTERNATIVE SYSTEMS) UV05 1.000 1.000

L S 0.000 0.00

237,000.00000 1.000 237,000.00

504-03321  
 

0480 *RETAINING WALL (12)(ALTERNATIVE SYSTEMS) UV06 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

504-03322  
 

0485 *RETAINING WALL (13)(ALTERNATIVE SYSTEMS) UV07 1.000 1.000

L S 0.000 0.00

495,000.00000 1.000 495,000.00

504-03323  
 

0490 *RETAINING WALL (14)(ALTERNATIVE SYSTEMS) UV08 1.000 1.000

L S 0.000 0.00

4,970,000.00000 1.000 4,970,000.00

504-03324  
 

0495 *RETAINING WALL (15)(ALTERNATIVE SYSTEMS) UV09 1.000 1.000

L S 0.000 0.00

295,000.00000 1.000 295,000.00

504-03325  
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0500 *RETAINING WALL (16)(ALTERNATIVE SYSTEMS) UV10 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

504-03326  
 

0505 *RETAINING WALL (17)(ALTERNATIVE SYSTEMS) UH01 1.000 1.000

L S 0.000 0.00

270,000.00000 1.000 270,000.00

504-03327  
 

0510 *RETAINING WALL (18)(ALTERNATIVE SYSTEMS) UHO2 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

504-03328  
 

0515 *RETAINING WALL (19)(ALTERNATIVE SYSTEMS) UHO3A, 
CMO#72: (-1.00 LS)

0.000 0.000

L S 0.000 0.00

350,000.00000 0.000 0.00

504-03329  
 

0520 *RETAINING WALL (20)(ALTERNATIVE SYSTEMS) UHO3B, 
CMO#72: (-1.00 LS)

0.000 0.000

L S 0.000 0.00

200,000.00000 0.000 0.00

504-03330  
 

0525 *RETAINING WALL (21)(ALTERNATIVE SYSTEMS) UH04 1.000 1.000

L S 0.000 0.00

600,000.00000 1.000 600,000.00

504-03331  
 

0530 *RETAINING WALL (22)(ALTERNATIVE SYSTEMS) UH05A 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

504-03332  
 

0535 *RETAINING WALL (23)(ALTERNATIVE SYSTEMS) UH05B 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

504-03333  
 

0540 *RETAINING WALL (24)(ALTERNATIVE SYSTEMS) UH06A, 
CMO#47:(-1.000 LS)

0.000 0.000

L S 0.000 0.00

300,000.00000 0.000 0.00

504-03334  
 

0545 *RETAINING WALL (25)(ALTERNATIVE SYSTEMS) UHO6B, 
CMO#47:(-1.000 LS), WALL DELETED

0.000 0.000

L S 0.000 0.00

130,000.00000 0.000 0.00

504-03335  
 

0550 *RETAINING WALL (26)(ALTERNATIVE SYSTEMS) UH07 1.000 1.000

L S 0.000 0.00

700,000.00000 1.000 700,000.00

504-03336  
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0555 *RETAINING WALL (27)(ALTERNATIVE SYSTEMS) UH08 1.000 1.000

L S 0.000 0.00

460,000.00000 1.000 460,000.00

504-03337  
 

0560 *RETAINING WALL (28)(ALTERNATIVE SYSTEMS) UH09 1.000 1.000

L S 0.000 0.00

250,000.00000 1.000 250,000.00

504-03338  
 

0565 *RETAINING WALL (29)(ALTERNATIVE SYSTEMS) UH10 0.000 0.000

L S 0.000 0.00

80,000.00000 0.000 0.00

504-03339  
 

0570 *RETAINING WALL (30)(ALTERNATIVE SYSTEMS) UH11 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

504-03340  
 

0575 *RETAINING WALL (31)(ALTERNATIVE SYSTEMS) UH12 1.000 1.000

L S 0.000 0.00

250,000.00000 1.000 250,000.00

504-03341  
 

0580 *RETAINING WALL (32)(ALTERNATIVE SYSTEMS) UH13A, 
CMO#61:(-1.000 LS)

0.000 0.000

L S 0.000 0.00

900,000.00000 0.000 0.00

504-03342  
 

0585 *RETAINING WALL (33)(ALTERNATIVE SYSTEMS) UH13B, 
CMO#61:(-1.000 LS)

0.000 0.000

L S 0.000 0.00

580,000.00000 0.000 0.00

504-03343  
 

0590 *RETAINING WALL (34)(ALTERNATIVE SYSTEMS) UH14A 1.000 1.000

L S 0.000 0.00

500,000.00000 1.000 500,000.00

504-03344  
 

0595 *RETAINING WALL (35)(ALTERNATIVE SYSTEMS) UH14B 1.000 1.000

L S 0.000 0.00

250,000.00000 1.000 250,000.00

504-03345  
 

0600 *RETAINING WALL (36)(ALTERNATIVE SYSTEMS) UH15, 
CMO#47:(-1.000 LS)

0.000 0.000

L S 0.000 0.00

130,000.00000 0.000 0.00

504-03346  
 

0605 *RETAINING WALL (37)(ALTERNATIVE SYSTEMS) UH16 1.000 1.000

L S 0.000 0.00

440,000.00000 1.000 440,000.00

504-03347  
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0610 GROUTED RIPRAP CMO#59:(-661 CY), CMO#74:(-150 CY) 1,906.400 1,906.400

CY  0.000 0.00

115.00000 1,906.400 219,236.00

506-00030  
 

0615 RIPRAP (6 INCH) 183.000 183.000

CY  0.000 0.00

46.00000 183.000 8,418.00

506-00206  
 

0620 DRY RUBBLE SLOPE AND DITCH PAVING CM0#18:(+176 CY), 
CMO#59:(-139 CY), CMO#74:(-1269 CY),

1,749.300 1,749.300

CY  0.000 0.00

52.00000 1,749.300 90,963.60

507-00200  
 

0625 CONCRETE CLASS B (WALL) CMO#50 (-158 CY) 2,143.160 2,143.160

CY  0.000 0.00

240.00000 2,143.160 514,358.40

601-01050  
 

0630 CONCRETE CLASS D (BOX CULVERT) CMO#59:(+125 CY), 
CMO#103:(+2 CY)

428.000 428.000

CY  0.000 0.00

550.00000 428.000 235,400.00

601-03030  
 

0635 *CEMENT GROUT CMO#59:(-45 CF) 4,014.600 4,014.600

CF  0.000 0.00

25.00000 4,014.600 100,365.00

601-06300  
 

0640 *REINFORCING STEEL CMO#50 (-22,583 LBS), CMO#59:(+8632
LBS), CMO#103:(+480 LBS)

437,158.000 437,158.000

LB  0.000 0.00

0.50000 437,158.000 218,579.00

602-00000  
 

0645 18 INCH REINFORCED CONCRETE PIPE CMO#59:(+5 LF), 
CMO#95:(+28 LF)

114.000 114.000

LF  0.000 0.00

57.00000 114.000 6,498.00

603-01180  
 

0645 MATERIAL ALLOWANCE 18" RCP - SEPT. 2001 STOCKPILE 0.000

LF  0.000 0.00

11.40000 0.000 0.00

0650 24 INCH REINFORCED CONCRETE PIPE CMO#59:(+25 LF), 
CMO#85:(+60 LF), CMO#92:(+395 LF)

5,516.500 5,516.500

LF  0.000 0.00

49.00000 5,516.500 270,308.50

603-01240  
 

0650 MATERIAL ALLOWANCE 24" RCP - SEPT. 2001 STOCKPILE 0.000

LF  0.000 0.00

16.78000 0.000 0.00
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0655 30 INCH REINFORCED CONCRETE PIPE CM0#18:(+32 LF), 
CMO#59:(-45 LF)

646.000 646.000

LF  0.000 0.00

81.00000 646.000 52,326.00

603-01300  
 

0655 MATERIAL ALLOWANCE 30" RCP - SEPT. 2001 STOCKPILE 0.000

LF  0.000 0.00

21.83000 0.000 0.00

0660 36 INCH REINFORCED CONCRETE PIPE CMO#59:(+55 LF) 564.500 564.500

LF  0.000 0.00

95.00000 564.500 53,627.50

603-01360  
 

0660 MATERIAL ALLOWANCE 36" RCP - SEPT. 2001 STOCKPILE 0.000

LF  0.000 0.00

29.95000 0.000 0.00

0665 48 INCH REINFORCED CONCRETE PIPE 289.000 289.000

LF  0.000 0.00

104.00000 289.000 30,056.00

603-01480  
 

0665 MATERIAL ALLOWANCE 48" RCP - SEPT. 2001 STOCKPILE 0.000

LF  0.000 0.00

50.96000 0.000 0.00

0670 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

603-05018  
 

0675 24 INCH REINFORCED CONCRETE END SECTION CMO#59:(-1 
EACH)

17.000 17.000

EACH 0.000 0.00

450.00000 17.000 7,650.00

603-05024  
 

0680 30 INCH REINFORCED CONCRETE END SECTION CM0#18:(-1 
EACH), CMO#59:(-1 EACH)

3.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

603-05030  
 

0685 36 INCH REINFORCED CONCRETE END SECTION CMO#59:(+1 
EACH)

4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

603-05036  
 

0690 48 INCH REINFORCED CONCRETE END SECTION 7.000 7.000

EACH 0.000 0.00

2,400.00000 7.000 16,800.00

603-05048  
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0695 6 INCH CORRUGATED STEEL PIPE CMO#63:(-1790 LF) 630.000 630.000

LF  0.000 0.00

12.00000 630.000 7,560.00

603-10060  
 

0700 30 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

603-30030  
 

0705 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 252.000 252.000

LF  0.000 0.00

540.00000 252.000 136,080.00

603-70606  
 

0705 MATERIAL ALLOWANCE 6X6 CBC - SEPT. 2001, STOCKPILED 
MAT'L

0.000

LF  0.000 0.00

245.00000 0.000 0.00

0705 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 6X6 CBC'S 0.000

LF  0.000 0.00

245.00000 0.000 0.00

0710 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59:(-18 
LF), CMO#103:(+12 LF)

270.000 270.000

LF  0.000 0.00

575.00000 270.000 155,250.00

603-70806  
 

0710 MATERIAL ALLOWANCE 8X6 CBC - SEPT. 2001, STOCKPILED 
MAT'L

0.000

LF  0.000 0.00

310.00000 0.000 0.00

0710 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X6 CBC'S 0.000

LF  0.000 0.00

275.00000 0.000 0.00

0715 8X8 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59:(-18 
LF)

288.000 288.000

LF  0.000 0.00

635.00000 288.000 182,880.00

603-70808  
 

0715 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X8 CBC'S 0.000

LF  0.000 0.00

310.00000 0.000 0.00

0720 INLET TYPE C (5 FOOT) CM0#18:(+1 EACH), CMO#85:(+1 EA) 14.000 14.000

EACH 0.000 0.00

2,000.00000 14.000 28,000.00

604-00305  
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0720 MATERIAL ALLOWANCE INLET TYC,5' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

EACH 0.000 0.00

915.00000 0.000 0.00

0725 INLET TYPE C (10 FOOT) CMO#59:(-1 EACH) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-00310  
 

0725 MATERIAL ALLOWANCE INLET TYC,10' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

0730 INLET TYPE D (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,800.00000 4.000 11,200.00

604-00505  
 

0730 MATERIAL ALLOWANCE INLET TYD,5' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

0735 INLET TYPE D (10 FOOT) CMO#59:(+1 EACH) 9.000 9.000

EACH 0.000 0.00

4,000.00000 9.000 36,000.00

604-00510  
 

0735 MATERIAL ALLOWANCE INLET TYD,10' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

0740 INLET TYPE D (15 FOOT) 3.000 3.000

EACH 0.000 0.00

5,300.00000 3.000 15,900.00

604-00515  
 

0740 MATERIAL ALLOWANCE INLET TYD,15' - SEPT. 2001, 
STOCKPILED MAT'L

0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

0745 INLET TYPE D (DOUBLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

8,000.00000 2.000 16,000.00

604-00610  
 

0750 VANE GRATE INLET SPECIAL 16.000 16.000

EACH 0.000 0.00

6,200.00000 16.000 99,200.00

604-25000  
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0755 VANE GRATE INLET (5 FOOT) CMO#15:(+1 EACH), CMO#92:(+1
EACH), CMO#95:(+1 EACH)

10.000 10.000

EACH 0.000 0.00

3,400.00000 10.000 34,000.00

604-25005  
 

0760 VANE GRATE INLET (10 FOOT) CMO#59:(-2 EACH) 11.000 11.000

EACH 0.000 0.00

4,500.00000 11.000 49,500.00

604-25010  
 

0765 VANE GRATE INLET (DOUBLE) (5 FOOT) CMO#95:(+2 EACH) 9.000 9.000

EACH 0.000 0.00

4,700.00000 9.000 42,300.00

604-26005  
 

0770 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,500.00000 2.000 15,000.00

604-26010  
 

0775 VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 2.000

EACH 0.000 0.00

14,000.00000 2.000 28,000.00

604-26015  
 

0780 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

604-30010  
 

0785 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

3,000.00000 3.000 9,000.00

604-30015  
 

0790 INLET GRATING AND FRAME TYPE C 14.000 14.000

EACH 0.000 0.00

2,200.00000 14.000 30,800.00

604-50003  
 

0795 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CM0#18:(+108 LF),
 #31:(+15 LF), #54:(+364 LF),

7,268.000 7,268.000

LF  0.000 0.00

21.00000 7,268.000 152,628.00

606-00301  
 

0800 *GUARDRAIL TYPE 7 (STYLE CA) CMO#85:(-22504 LF) 359.000 359.000

LF  0.000 0.00

39.00000 359.000 14,001.00

606-00710  
 

0805 GUARDRAIL TYPE 7 (STYLE CE) CMO#85:(-65 LF) 183.500 183.500

LF  0.000 0.00

102.00000 183.500 18,717.00

606-00740  
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0810 *END ANCHORAGE TYPE 3D CMO#54:(+2 EA), CMO#85:(+2 EA),
CMO#122:(+3 EA)

14.000 14.000

EACH 0.000 0.00

530.00000 14.000 7,420.00

606-01340  
 

0815 *TRANSITION TYPE 3G CM0#31:(+2 EACH), CMO#85:(+10 EA),
CMO#95:(+1 EACH),

42.000 42.000

EACH 0.000 0.00

1,100.00000 42.000 46,200.00

606-01370  
 

0820 *TRANSITION TYPE 3H CMO#54:(+1 EA), CMO#85:(-11 EA), 
CMO#122:(+1 EA)

12.000 12.000

EACH 0.000 0.00

635.00000 12.000 7,620.00

606-01380  
 

0825 *TRANSITION TYPE 3J CMO#122:(+1 EA) 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

606-01385  
 

0830 *END ANCHORAGE TYPE 3K CM0#18:(+2 EACH), CMO#85:(-1 
EA)

4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

606-01390  
 

0835 *END ANCHORAGE (NONFLARED) CMO#85:(+25 EA), CMO#95:(-1
EA), CMO#122:(+1 EA)

30.000 30.000

EACH 0.000 0.00

1,200.00000 30.000 36,000.00

606-02003  
 

0840 *END ANCHORAGE (FLARED) CM0#18:(-2 EACH), CMO#85:(-29 
EA)

2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

606-02005  
 

0845 *BRIDGE RAIL TYPE 7 (SPECIAL) CM0#32:(-430 LF) 0.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

606-10705  
 

0850 *BRIDGE RAIL TYPE 10M CMO#85:(-313 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

0855 *BRIDGE RAIL TYPE 10M (SPECIAL) CM0#32:(-24808 LF) 0.000 0.000

LF  0.000 0.00

198.00000 0.000 0.00

606-11032  
 

0860 *END POST 47.000 47.000

EACH 0.000 0.00

260.00000 47.000 12,220.00

607-00005  
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0865 *CORNER AND LINE BRACE POST 49.000 49.000

EACH 0.000 0.00

740.00000 49.000 36,260.00

607-00010  
 

0870 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 404.000 404.000

LF  0.000 0.00

5.80000 404.000 2,343.20

607-11300  
 

0875 *FENCE DEER CMO#90:(+2850 LF) 10,800.000 10,800.000

LF  0.000 0.00

14.00000 10,800.000 151,200.00

607-11350  
 

0880 *FENCE (PLASTIC) 31,619.000 31,619.000

LF  0.000 0.00

4.20000 31,619.000 132,799.80

607-11525  
 

0885 *FENCE CHAIN LINK (SPECIAL) 350.000 350.000

LF  0.000 0.00

26.50000 350.000 9,275.00

607-53005  
 

0890 *WIRE MESH 71,158.000 71,158.000

SF  0.000 0.00

1.50000 71,158.000 106,737.00

607-55100  
 

0895 *FENCE (ANIMAL PROTECTION) CM0#18:(-11 LF) 0.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

607-56001  
 

0900 *DEER GATE 7.000 7.000

EACH 0.000 0.00

1,100.00000 7.000 7,700.00

607-60000  
 

0905 *PEDESTRIAN GATE (SPECIAL) CMO#90:(+3 EACH) 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

607-60001  
 

0910 *4 FOOT GATE WALK 5.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

607-60004  
 

0915 *20 FOOT GATE 4.500 4.500

EACH 0.000 0.00

1,000.00000 4.500 4,500.00

607-60120  
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0920 *40 FOOT GATE TWIN 2.000 2.000

EACH 0.000 0.00

3,100.00000 2.000 6,200.00

607-60340  
 

0925 *DELINEATOR (TYPE I) CM0#17:(+1O EACH), CMO#99:(-177 
EACH)

103.000 103.000

EACH 0.000 0.00

24.00000 103.000 2,472.00

612-00001  
 

0930 *DELINEATOR (TYPE II) CMO#99:(+75 EACH) 70.000 70.000

EACH 0.000 0.00

26.00000 70.000 1,820.00

612-00002  
 

0935 *DELINEATOR (TYPE III) CMO#99:(-23 EACH) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00003  
 

0940 *2 INCH ELECTRICAL CONDUIT 63.000 63.000

LF  0.000 0.00

32.00000 63.000 2,016.00

613-00200  
 

0945 *2 INCH ELECTRICAL CONDUIT (PLASTIC) CM0#17:(+230 LF),
CMO#87:(+1830 LF), CMO #117: (-38884 LF)

2,215.000 2,215.000

LF  0.000 0.00

6.35000 2,215.000 14,065.25

613-01200  
 

0950 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 207.000 207.000

LF  0.000 0.00

42.00000 207.000 8,694.00

613-01300  
 

0955 *DIRECT-BURIAL CABLE CM0#17:(+1340 LF) 2,430.000 2,430.000

LF  0.000 0.00

16.00000 2,430.000 38,880.00

613-05000  
 

0955 MATERIAL ALLOWANCE STOCKPILED DIRECT BURIAL CABLE 0.000

LF  0.000 0.00

1.41000 0.000 0.00

0960 *WIRING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

613-10000  
 

0965 *LIGHT STANDARD METAL (35 FOOT) 6.000 6.000

EACH 0.000 0.00

4,200.00000 6.000 25,200.00

613-34350  
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0965 MATERIAL ALLOWANCE STOCKPILED LIGHT STANDARDS 0.000

EACH 0.000 0.00

2,340.00000 0.000 0.00

0970 *CONCRETE FOUNDATION PAD 5.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

613-40000  
 

0975 *LIGHTING CONTROL CENTER 2.000 2.000

EACH 0.000 0.00

9,000.00000 2.000 18,000.00

613-50100  
 

0975 MATERIAL ALLOWANCE 2 EACH LIGHTING CONTROL CENTERS 0.000

EACH 0.000 0.00

2,825.00000 0.000 0.00

0980 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 6.000

EACH 0.000 0.00

1,050.00000 6.000 6,300.00

613-70150  
 

0980 MATERIAL ALLOWANCE STOCKPILED HPS LAMPS 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

0980 MATERIAL ALLOWANCE STOCKPILED HPS LUMINAIRES 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

0985 *SIGN PANEL (CLASS I) CM0#17:(+15 SF); CMO#122: (+87 
SF)

477.980 477.980

SF  0.000 0.00

16.00000 477.980 7,647.68

614-00011  
 

0990 *SIGN PANEL (CLASS II) 110.000 110.000

SF  0.000 0.00

31.00000 110.000 3,410.00

614-00012  
 

0995 *SIGN PANEL (CLASS III) 240.000 240.000

SF  0.000 0.00

30.00000 240.000 7,200.00

614-00013  
 

1000 *STEEL SIGN POST (U-2) CMO#122: (-18 LF) 107.900 107.900

LF  0.000 0.00

11.50000 107.900 1,240.85

614-00200  
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1005 *STEEL SIGN POST (2 INCH ROUND) CM0#17:(+24 LF); 
CMO#122: (-81.5 LF)

537.000 537.000

LF  0.000 0.00

21.00000 537.000 11,277.00

614-01502  
 

1010 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) CMO#122: 
(+29 LF)

211.000 211.000

LF  0.000 0.00

34.00000 211.000 7,174.00

614-01552  
 

1015 *FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

614-80000  
 

1020 *WEATHER MONITORING SYSTEM CMO#87:(-1 LS) 0.000 0.000

L S 0.000 0.00

48,000.00000 0.000 0.00

614-86740  
 

1020 MATERIAL ALLOWANCE 1 EACH WEATHER MONITORING SYSTEM 0.000

L S 0.000 0.00

22,772.74000 0.000 0.00

1020 MATERIAL ALLOWANCE SURFACE SENSOR COMPONENTS 0.000

EACH 0.000 0.00

2,368.50000 0.000 0.00

1020 MATERIAL ALLOWANCE SOLAR POWER SUPPLY 0.000

EACH 0.000 0.00

4,245.10000 0.000 0.00

1025 EMBANKMENT PROTECTOR TYPE 5 CMO#95:(+3 EACH) 18.000 18.000

EACH 0.000 0.00

1,800.00000 18.000 32,400.00

615-00050  
 

1030 *GROUND ANCHOR CMO#59:(-152 LF) 12,335.000 12,335.000

LF  0.000 0.00

40.00000 12,335.000 493,400.00

618-08900  
 

1030 MATERIAL ALLOWANCE STOCKPILED TIEBACKS 0.000

LF  0.000 0.00

5.34300 0.000 0.00

1035 *1/2 INCH PLASTIC PIPE 109,869.000 84,869.000

LF  15,345.000 7,672.50

0.50000 100,214.000 50,107.00

619-50040  
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1040 *1-1/4 INCH PLASTIC PIPE 27,308.500 27,262.500

LF  0.000 0.00

3.00000 27,262.500 81,787.50

619-50100  
 

1045 *2 INCH PLASTIC PIPE 18,510.100 18,475.100

LF  35.000 199.50

5.70000 18,510.100 105,507.57

619-50160  
 

1050 *3 INCH PLASTIC PIPE 5,834.800 5,834.800

LF  0.000 0.00

6.80000 5,834.800 39,676.64

619-50240  
 

1055 *DETOUR PAVEMENT CO#45:(+2337 SY) 7,542.000 7,542.000

SY  0.000 0.00

29.00000 7,542.000 218,718.00

621-00450  
 

1060 *DRIP EMITTER 39,800.000 33,914.000

EACH 5,787.000 17,361.00

3.00000 39,701.000 119,103.00

623-00164  
 

1065 *1 INCH EMITTER VALVE ASSEMBLY 77.000 77.000

EACH 0.000 0.00

94.00000 77.000 7,238.00

623-00168  
 

1070 *3/4 INCH CHECK VALVE 2.000 0.000

EACH 0.000 0.00

104.00000 0.000 0.00

623-01506  
 

1075 *2 INCH PRESSURE REDUCING VALVE 1.000 1.000

EACH 0.000 0.00

468.00000 1.000 468.00

623-01816  
 

1080 *3/4 INCH DRAIN VALVE 19.000 14.000

EACH 0.000 0.00

61.00000 14.000 854.00

623-02006  
 

1085 *3/4 IN DRIP ZONE CONTROL VALVE 227.000 225.000

EACH 0.000 0.00

116.00000 225.000 26,100.00

623-03004  
 

1090 *1 INCH AUTOMATIC CONTROL VALVE 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

623-03108  
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1095 CONTROL WIRE 24 VOLT 167,500.000 166,515.500

LF  0.000 0.00

0.12000 166,515.500 19,981.86

623-04000  
 

1100 *2 INCH GATE VALVE 13.000 13.000

EACH 0.000 0.00

90.00000 13.000 1,170.00

623-05016  
 

1105 *3 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

117.00000 2.000 234.00

623-05024  
 

1110 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

623-08124  
 

1110 MATERIAL ALLOWANCE STOCKPILED 24 STA CONTROLLER 1.000

EACH -1.000 -712.50

712.50000 0.000 0.00

1115 *40 STATION AUTOMATIC CONTROLLER 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

623-08140  
 

1120 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

623-08210  
 

1125 *IRRIGATION WELLS 220.000 220.000

LF  0.000 0.00

265.00000 220.000 58,300.00

623-09950  
 

1130 *PUMP SYSTEM 1.000 0.750

L S 0.000 0.00

48,000.00000 0.750 36,000.00

623-09960  
 

1130 MATERIAL ALLOWANCE STOCKPILED COMPONENTS 0.000

L S 0.000 0.00

48,000.00000 0.000 0.00

1135 *CONSTRUCTION SURVEYING 0.980 0.980

L S 0.000 0.00

1,000,000.00000 0.980 980,000.00

625-00000  
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1140 *MOBILIZATION 0.980 0.980

L S 0.000 0.00

8,090,000.00000 0.980 7,928,200.00

626-00000  
 

1145 PUBLIC INFORMATION SERVICES 0.980 0.980

L S 0.000 0.00

64,000.00000 0.980 62,720.00

626-01000  
 

1150 PAVEMENT MARKING PAINT CMO#99:(+161 GALLONS) 356.750 356.750

GAL 0.000 0.00

58.00000 356.750 20,691.50

627-00001  
 

1155 EPOXY PAVEMENT MARKING CM0#17:(+13 GALLONS), 
CMO#99:(+855 GALLONS)

1,325.400 1,325.400

GAL 0.000 0.00

64.00000 1,325.400 84,825.60

627-00005  
 

1160 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

627-00025  
 

1165 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

627-00026  
 

1170 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 
CMO#99:(-17844 SF); CMO#122: (-15796 SF)

0.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-01000  
 

1175 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) CMO#122: (-790 SF)

119.800 119.800

SF  0.000 0.00

17.50000 119.800 2,096.50

627-30325  
 

1180 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) CMO#122: (-120 SF)

0.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

627-30330  
 

1185 *FLAGGING 84,000.000 83,427.000

HOUR 57.330 1,490.58

26.00000 83,484.330 2,170,592.58

630-00000  
 

1190 *TRAFFIC CONTROL SUPERVISOR 1,075.000 1,052.000

DAY 7.750 3,177.50

410.00000 1,059.750 434,497.50

630-00002  
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1195 *TRAFFIC CONTROL INSPECTION 280.000 273.000

DAY 0.000 0.00

127.00000 273.000 34,671.00

630-00007  
 

1200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 11.400

EACH 0.000 0.00

555.00000 11.400 6,327.00

630-80336  
 

1205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 52.250

EACH 0.000 0.00

265.00000 52.250 13,846.25

630-80341  
 

1210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 47.500

EACH 0.000 0.00

265.00000 47.500 12,587.50

630-80342  
 

1215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 42.750

EACH 0.000 0.00

265.00000 42.750 11,328.75

630-80343  
 

1220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 148.000 140.600

SF  0.000 0.00

37.00000 140.600 5,202.20

630-80344  
 

1225 *PORTABLE MESSAGE SIGN PANEL 6.000 5.700

EACH 0.000 0.00

35,000.00000 5.700 199,500.00

630-80355  
 

1230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.900

EACH 0.000 0.00

5,300.00000 1.900 10,070.00

630-80358  
 

1235 *DRUM CHANNELIZING DEVICE 238.000 226.100

EACH 0.000 0.00

133.00000 226.100 30,071.30

630-80360  
 

1240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 32.000 30.400

EACH 0.000 0.00

160.00000 30.400 4,864.00

630-80363  
 

1245 *CONCRETE BARRIER (TEMPORARY) 15,320.000 14,554.000

LF  0.000 0.00

17.30000 14,554.000 251,784.20

630-80370  
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1250 *TRAFFIC CONE 301.000 285.950

EACH 0.000 0.00

26.50000 285.950 7,577.68

630-80380  
 

1255 CHANNELIZING DEVICE (SPECIAL) CM0#33:(-300 EACH) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

630-80390  
 

1260 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

14.000 13.300

EACH 0.000 0.00

7,400.00000 13.300 98,420.00

630-85006  
 

1265 F/A MINOR CONTRACT REVISIONS 99,386.120 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1270 F/A PARTNERING 12,628.830 12,628.830

F A 0.000 0.00

1.00000 12,628.830 12,628.83

700-70011  
 

1275 F/A OJT PILOT 53,364.400 53,364.400

F A 0.000 0.00

1.00000 53,364.400 53,364.40

700-70022  
 

1280 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1285 F/A QUALITY INCENTIVE PAYMENT 55,656.390 55,656.390

F A 0.000 0.00

1.00000 55,656.390 55,656.39

700-70025  
 

1290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1295 F/A DISPUTES REVIEW BOARD 45,325.220 45,325.220

F A 0.000 0.00

1.00000 45,325.220 45,325.22

700-70035  
 

1300 F/A EARLY INCENTIVE COMPLETION 500,000.000 500,000.000

F A 0.000 0.00

1.00000 500,000.000 500,000.00

700-70035  
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1305 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 134,053.110 134,053.110

F A 0.000 0.00

1.00000 134,053.110 134,053.11

700-70035  
 

1310 F/A GAS LINE PROTECTION 4,976.160 4,976.160

F A 0.000 0.00

1.00000 4,976.160 4,976.16

700-70035  
 

1315 F/A LANE RENTAL -25,750.000 -25,750.000

F A 0.000 0.00

1.00000 -25,750.000 -25,750.00

700-70035  
 

1320 F/A TRANSIT PRIORITIZATION EQUIPMENT 100,000.000 100,000.000

F A 0.000 0.00

1.00000 100,000.000 100,000.00

700-70035  
 

1325 F/A VECP 55,667.900 55,667.900

F A 0.000 0.00

1.00000 55,667.900 55,667.90

700-70035  
 

1330 F/A WELL YIELD TESTS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1335 F/A PROVIDE IRRIGATION WATER 8,947.000 8,947.000

F A 0.000 0.00

1.00000 8,947.000 8,947.00

700-70081  
 

1340 F/A WETLAND RESTORATION 25,730.260 25,730.260

F A 0.000 0.00

1.00000 25,730.260 25,730.26

700-70392  
 

1345 F/A ROCK SCALING /SCULPTING 7,935.550 7,935.550

F A 0.000 0.00

1.00000 7,935.550 7,935.55

700-70440  
 

2420 CONST SURVEYING CO#3, MCR LI-2.   SURVEY MONUMENTATION 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

625-00000  
 

2425 F/A LIGHTS CO#4, MCR LI-3.  SHALE BLUFFS LIGHTING 
MODIFICATIONS

3,518.560 3,518.560

F A 0.000 0.00

1.00000 3,518.560 3,518.56

700-70210  
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2430 ADDED ITEM (DOLLAR)/ CO#5, MCR LI-4.  SHALE BLUFFS 
LIGHTING EQUIPMENT

1,827.000 1,827.000

DOL 0.000 0.00

1.00000 1,827.000 1,827.00

900-00006  
 

2435 F/A PROVIDE CO#6, MCR LI-5.  DEICING WORK HHH WINTER 
2000/2001

10,775.560 10,775.560

F A -969.870 -969.87

1.00000 9,805.690 9,805.69

700-70081  
 

2440 ADDED ITEM (DOLLAR)/ CO#7, MCR LI-6.   EMERGENCY ROAD 
CLOSURE

540.380 540.380

DOL 0.000 0.00

1.00000 540.380 540.38

900-00006  
 

2445 ADDED ITEM (LUMP SUM)/ CO#8, MCR LI-7. INSTALL T1 DATA
CONNECTION FOR FIELD OFFICES

1.000 1.000

L S 0.000 0.00

6,091.85000 1.000 6,091.85

900-00014  
 

2450 ADDED ITEM (DOLLAR)/ CO#9, MCR LI-8.  MONTHLY LONG 
DISTANCE AND COMMUNICATION

32,000.000 30,408.610

DOL 0.000 0.00

1.00000 30,408.610 30,408.61

900-00006  
 

2460 F/A PROVIDE CO#11, MCR LI-10.  SHALE BLUFFS ELECTRICAL
MATERIALS

1.000 1.000

F A 0.000 0.00

772.86000 1.000 772.86

700-70081  
 

2465 F/A PROVIDE CO#12, MCR LI-11.  ADD TILT OPTION FOR 6 
EA SOLAR VMS SIGNS

1.000 1.000

F A 0.000 0.00

18,017.50000 1.000 18,017.50

700-70081  
 

2470 ADDED ITEM (EACH)/ C0#13, MCR LI-12.  ELECTRICIAN'S 1 
TON TRUCK WITH HAND TOOLS

131.000 131.000

EACH 0.000 0.00

10.00000 131.000 1,310.00

900-00007  
 

2480 *ADDED ITEM (LUMP SUM)/ CMO#17, CR-7.   SMITH WAY 
INTERSECTION IMPROVEMENTS

1.000 1.000

L S 0.000 0.00

16,842.83000 1.000 16,842.83

900-00014  
 

2485 CONC PVMT (8 IN) CMO#17, CR-7.   SMITH WAY 
INTERSECTION IMPROVEMENTS

219.000 219.000

SY  0.000 0.00

40.00000 219.000 8,760.00

412-00800  
 

2520 *ADDED ITEM (HOUR)/ CO#23, MCR LI-16.  ELECTRICIAN'S 
RUBBER TIRED BACKHOE

6.000 6.000

HOUR 0.000 0.00

44.00000 6.000 264.00

900-00010  
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2525 ADDED ITEM (LUMP SUM)/ CO#24, MCR LI-17.  T-1 VOICE 
LINES, STARTUP COSTS

16,084.890 16,084.890

L S 0.000 0.00

1.00000 16,084.890 16,084.89

900-00014  
 

2530 *ADDED ITEM (HOUR)/ CO#25, MCR LI-18.  
JOURNEYMAN/FOREMAN ELECTRICIAN HOURS

37.000 37.000

HOUR 0.000 0.00

76.59000 37.000 2,833.83

900-00010  
 

2535 *ADDED ITEM (HOUR)/ CO#25, MCR LI-19.  APPRENTICE 
ELECTRICIAN HOURS

97.000 97.000

HOUR 0.000 0.00

36.72000 97.000 3,561.84

900-00010  
 

2540 *ADDED ITEM (HOUR)/ CO#25, MCR LI-20.  JOURNEYMAN 
ELECTRICIAN HOURS

168.500 168.500

HOUR 0.000 0.00

46.21000 168.500 7,786.39

900-00010  
 

2545 ADDED ITEM (LUMP SUM)/ CO#26, MCR LI-21.  ADVANCE 
PAYMENT FOR 6 EA VMS SIGNS

0.000 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

900-00014  
 

2560 *ADDED ITEM (HOUR)/ CO#25, MCR LI-23.  BUCKET TRUCK 65.500 65.500

HOUR 0.000 0.00

33.00000 65.500 2,161.50

900-00010  
 

2565 *ADDED ITEM (HOUR)/ CO#25, MCR LI-24. COMPRESSOR 0.000 0.000

HOUR 0.000 0.00

13.20000 0.000 0.00

900-00010  
 

2585 ADDED ITEM (LUMP SUM)/ CMO#31,  CR-8.  WATERVIEW PHASE
1,  CLEAR AND GRUB

1.000 1.000

L S 0.000 0.00

8,655.00000 1.000 8,655.00

900-00014  
 

2590 *CEMENT GROUT CMO#31,  CR-8.  WATERVIEW PHASE 1,  
CEMENT GROUT

4,356.000 4,356.000

CF  0.000 0.00

19.80000 4,356.000 86,248.80

601-06300  
 

2595 ADDED ITEM (EACH)/ CMO#31,  CR-8.  WATERVIEW PHASE 1, 
CONCRETE PANELS

83.000 83.000

EACH 0.000 0.00

1,374.00000 83.000 114,042.00

900-00007  
 

2600 *GROUND ANCHOR CMO#31,  CR-8.  WATERVIEW PHASE 1,  
GROUND ANCHORS

7,240.000 7,240.000

LF  0.000 0.00

67.69000 7,240.000 490,075.60

618-08900  
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2605 GDRAIL TY 7 (SPEC) CMO#31,  CR-8.  WATERVIEW PHASE 1, 
TYPE 7 PRECAST PORTABLE

825.000 825.000

LF  0.000 0.00

40.00000 825.000 33,000.00

606-00705  
 

2610 ADDED ITEM (LUMP SUM)/ CMO#31,  CR-8.  WATERVIEW PHASE
1,  PUBLIC INFO SERVICE

1.000 1.000

L S 0.000 0.00

898.00000 1.000 898.00

900-00014  
 

2615 ADDED ITEM (LUMP SUM)/ CMO#31,  CR-8.  WATERVIEW PHASE
1, EROSION CONTROL SUPERVISR

1.000 1.000

L S 0.000 0.00

224.00000 1.000 224.00

900-00014  
 

2620 BACKHOE CMO#31,  CR-8.  WATERVIEW PHASE 1,  BACKHOE 434.000 434.000

HOUR 0.000 0.00

128.00000 434.000 55,552.00

203-01510  
 

2625 F/A PROVIDE CO#30, MCR LI-28.   AUTOMOBILE TOWING. 6,955.430 6,955.430

F A 0.000 0.00

1.00000 6,955.430 6,955.43

700-70081  
 

2645 ADDED ITEM (HOUR)/ CMO#32, CR1.  TREE TRIMMING 45.500 45.500

HOUR 0.000 0.00

165.00000 45.500 7,507.50

900-00010  
 

2680 *BRIDGE RAIL TYPE 7 CMO#32, CR-1.   SH 82  ADDED  
BRIDGE RAIL TYPE 7 (SPECIAL)

25,706.000 25,706.000

LF  0.000 0.00

165.00000 25,706.000 4,241,490.00

606-10700  
 

2685 ADDED ITEM (EACH)/ CMO#33, CR-10.  CHANNELIZING DEVICE
( SPECIAL);  L- WALLS

296.000 296.000

EACH 0.000 0.00

2,500.00000 296.000 740,000.00

900-00007  
 

2690 TUBULAR MARKER CO#34, MCR LI-32.  SH 82 TUBULAR 
MARKERS

65.000 61.750

EACH 0.000 0.00

109.20000 61.750 6,743.10

630-80384  
 

2695 ADDED ITEM (LUMP SUM)/ CO#34, MCR LI-33.  RESET DEER 
FENCE AT ASPEN AIRPORT

1.000 1.000

L S 0.000 0.00

7,150.00000 1.000 7,150.00

900-00014  
 

2700 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-34.  WEB CAMS; 
INSTALLATION,SERVICE,UTILITIES

10,568.150 10,568.150

DOL 0.000 0.00

1.00000 10,568.150 10,568.15

900-00006  
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2705 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-35.  WATERVIEW 
PROPERTY MITIGATION

13,574.340 13,574.340

DOL 0.000 0.00

1.00000 13,574.340 13,574.34

900-00006  
 

2710 SOIL RETEN BLANKET (COCONUT) CO#34, MCR LI-36.  
COCONUT BIODEGRADABLE RETENTION BLANKETS

461.200 461.200

SY  0.000 0.00

3.57000 461.200 1,646.48

216-00037  
 

2715 SOIL RETEN BLANKET (SPEC) CO#34, MCR LI-37.  STRAW AND
COCONUT RETENTION BLANKETS

3,865.000 3,815.400

SY  0.000 0.00

3.30000 3,815.400 12,590.82

216-00030  
 

2725 F/A PROVIDE CO#34, MCR LI-39.  TRAFFIC SIGNAL EQUIP SH
82 /LRR INTRSCTN

18,591.620 18,591.620

F A 0.000 0.00

1.00000 18,591.620 18,591.62

700-70081  
 

2730 ADDED ITEM (DOLLAR)/ CO#37,  MCR LI-40.   PROJECT 
PHOTOGRAPHS

11,740.820 11,740.820

DOL 0.000 0.00

1.00000 11,740.820 11,740.82

900-00006  
 

2735 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-41.  MACKEY 
PROPERTY LANDSCAPING

3,494.750 3,494.750

L S 0.000 0.00

1.00000 3,494.750 3,494.75

900-00014  
 

2740 ADDED ITEM (DOLLAR)/ CO#40, MCR LI-42.   STOCKPILED 
TIEBACKS

18,404.250 18,404.250

DOL 0.000 0.00

1.00000 18,404.250 18,404.25

900-00006  
 

2745 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-43.   CORRUGATED 
SHEATHING FOR TIEBACKS

12,000.000 12,000.000

L S 0.000 0.00

1.00000 12,000.000 12,000.00

900-00014  
 

2750 ADDED ITEM (HOUR)/ CO#40, MCR LI-44.  HAND DRILL AND 
COMPRESSOR

88.300 88.300

HOUR 0.000 0.00

13.33000 88.300 1,177.04

900-00010  
 

2755 ADDED ITEM (HOUR)/ CO#40, MCR LI-45.  YENTER 4WD 1-TON
SUPPORT TRUCK

248.500 248.500

HOUR 0.000 0.00

11.34000 248.500 2,817.99

900-00010  
 

2760 ADDED ITEM (HOUR)/ CO#40, MCR LI-46.  FURAKAWA HCR 9 
AND OPERATOR.

8.000 8.000

HOUR 0.000 0.00

153.49000 8.000 1,227.92

900-00010  
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2765 ADDED ITEM (HOUR)/ CO#40, MCR LI-47.  FURAKAWA HCR 12 
AND OPERATOR.

0.000 0.000

HOUR 0.000 0.00

179.50000 0.000 0.00

900-00010  
 

2770 ADDED ITEM (HOUR)/ CO#40, MCR LI-48.  GROUT PLANT/PUMP 4.000 4.000

HOUR 0.000 0.00

5.67000 4.000 22.68

900-00010  
 

2785 ADDED ITEM (DOLLAR)/ CMO#41, LI-65.  AMES PORTION 
(50%) OF VECP SAVINGS

56,406.610 56,406.610

DOL 0.000 0.00

1.00000 56,406.610 56,406.61

900-00006  
 

2795 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-49.  REPAIR 
ENVIRONMENTAL FENCE.

1.000 1.000

L S 0.000 0.00

1,068.30000 1.000 1,068.30

900-00014  
 

2800 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-50.  CONCRETE 
PRICE REDUCTION

-1.000 -1.000

L S 0.000 0.00

280.00000 -1.000 -280.00

900-00014  
 

2805 MULCHING (HYDRAULIC) CO#42, MCR LI-51.  TEMPORARY 
HYDRO-MULCH/EROSION CONTROL

20.635 20.635

ACRE 0.000 0.00

1,788.00000 20.635 36,895.38

213-00011  
 

2810 ADDED ITEM (GALLON)/ CO#43, MCR LI-52.  MAG CHLORIDE 
DE-ICER

12,760.000 12,760.000

GAL 0.000 0.00

0.98000 12,760.000 12,504.80

900-00009  
 

2815 ADDED ITEM (MONTH)/ CO#43, MCR LI-53.  DE-ICER TRUCK 7.000 7.000

MON 0.000 0.00

1,115.00000 7.000 7,805.00

900-00019  
 

2820 ADDED ITEM (LUMP SUM)/ CO#43, MCR LI-54.  DE-ICING 
EQUIPMENT

1.000 1.000

L S 0.000 0.00

5,592.00000 1.000 5,592.00

900-00014  
 

2825 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-55.  
STUTSMAN/GERBAZ DITCH LINER AND PIPE

1.000 1.000

L S 0.000 0.00

1,563.96000 1.000 1,563.96

900-00014  
 

2830 EROSION BALES (WEED FREE) CO#46, MCR LI-56.  EROSION 
BALES

53.000 53.000

EACH 0.000 0.00

16.00000 53.000 848.00

208-00011  
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2865 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-66.  BRUSH CREEK 
CURB REPAIR.

1.000 1.000

L S 0.000 0.00

13,482.91000 1.000 13,482.91

900-00014  
 

2870 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-67.  UH11 
ADDITIONAL SHOTCRETE.

1.000 1.000

L S 0.000 0.00

27,860.00000 1.000 27,860.00

900-00014  
 

2875 ADDED ITEM (HOUR)/ CO#46, MCR LI-68.  CASING DRILL + 
COMPRESSOR + LABOR

151.500 151.500

HOUR 0.000 0.00

304.72000 151.500 46,165.08

900-00010  
 

2880 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-69.  CASING 
MATERIAL.

1.000 1.000

L S 0.000 0.00

5,170.00000 1.000 5,170.00

900-00014  
 

2885 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-70.  SHOTCRETE 
ABOVE TES-10.

1.000 1.000

L S 0.000 0.00

5,174.00000 1.000 5,174.00

900-00014  
 

2890 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-71.  ACCESS AND 
PARKING AREA PAVEMENT.

1.000 1.000

L S 0.000 0.00

15,500.00000 1.000 15,500.00

900-00014  
 

2895 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-72.  BRUSH CREEK 
CURB SEAL

1.000 1.000

L S 0.000 0.00

153.26000 1.000 153.26

900-00014  
 

2900 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-73.  UHO4 
ADDITIONAL TIEBACK LENGTHS

1.000 1.000

L S 0.000 0.00

29,100.00000 1.000 29,100.00

900-00014  
 

2905 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-74.  SURVCO 
BACKCHARGE

0.000 0.000

L S 0.000 0.00

5,560.00000 0.000 0.00

900-00014  
 

2910 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-75.  LRR 
SHOULDERING

1.000 1.000

L S 0.000 0.00

11,648.00000 1.000 11,648.00

900-00014  
 

2915 ADDED ITEM (FOOT)/ CO#48, MCR LI-76.  GROUT SOCKS 0.000 0.000

LF  0.000 0.00

0.92000 0.000 0.00

900-00012  
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2920 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-77.  UH11 
ADDITIONAL INTEGRAL COLOR

1.000 1.000

L S 0.000 0.00

14,909.00000 1.000 14,909.00

900-00014  
 

2935 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-80.  BRUSH CREEK 
- MISC. MATERIALS

1.000 1.000

L S 0.000 0.00

111.55000 1.000 111.55

900-00014  
 

2940 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-81.  INSTALL 
TEMPORARY STRIPING

1.000 1.000

L S 0.000 0.00

1,175.60000 1.000 1,175.60

900-00014  
 

2945 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-82.  ADDITIONAL 
BARRIER REFLECTORS

1.000 1.000

L S 0.000 0.00

7,549.67000 1.000 7,549.67

900-00014  
 

2950 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-83. UH12 
ADDITIONAL SOIL NAILS.

1.000 1.000

L S 0.000 0.00

4,438.00000 1.000 4,438.00

900-00014  
 

2955 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-84.  UH04 
ADDITIONAL SHEATHING LENGTH.

1.000 1.000

L S 0.000 0.00

1,406.25000 1.000 1,406.25

900-00014  
 

2960 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-85.  UH15 & UH16 
VERIFICATION NAILS/TESTING

1.000 1.000

L S 0.000 0.00

1,425.00000 1.000 1,425.00

900-00014  
 

2965 ADDED ITEM (FOOT)/ CMO#50, LI-86.  7" MICROPILES 28,801.000 28,801.000

LF  0.000 0.00

102.75000 28,801.000 2,959,302.75

900-00012  
 

2970 ADDED ITEM (DOLLAR)/ CMO#50, LI-87.  AMES PORTION OF 
MICROPILE VECP SAVINGS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

2975 ADDED ITEM (LUMP SUM)/ CMO#50, LI-88.  MICROPILE VECP 
DESIGN COSTS

1.000 1.000

L S 0.000 0.00

26,000.00000 1.000 26,000.00

900-00014  
 

2985 RETAINING WALL (24)(ALTERNATIVE SYSTEMS) CMO#47, 
LI-90.  UHO6A, NEW LS PRICE

1.000 1.000

L S 0.000 0.00

378,123.82000 1.000 378,123.82

504-03334  
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2990 RETAINING WALL (36)(ALTERNATIVE SYSTEMS) CMO#47, 
LI-91.  UH15, NEW LS PRICE

1.000 1.000

L S 0.000 0.00

288,762.88000 1.000 288,762.88

504-03346  
 

2995 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-92.  CLOSURE 
STRIP FOR UPHILL WALLS

1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

900-00014  
 

3000 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-93.  UH06 
ADDITIONAL SOIL NAILS

1.000 1.000

L S 0.000 0.00

2,536.00000 1.000 2,536.00

900-00014  
 

3005 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-99.  BLASTING <
500 CY

0.000 0.000

CY  0.000 0.00

13.20000 0.000 0.00

900-00004  
 

3010 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-100.  BLASTING 
> 500 CY

0.000 0.000

CY  0.000 0.00

6.12000 0.000 0.00

900-00004  
 

3015 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-101.  ROCK 
EXCAVATION

1,453.700 1,453.700

CY  0.000 0.00

16.53000 1,453.700 24,029.66

900-00004  
 

3020 ADDED ITEM (FOOT)/ CO#51, MCR LI-94.  SNOW FENCE 409.000 409.000

LF  0.000 0.00

55.00000 409.000 22,495.00

900-00012  
 

3025 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-95.  RESTRIPING 
THRU SNOWMASS CANYON

1.000 1.000

L S 0.000 0.00

22,428.37000 1.000 22,428.37

900-00014  
 

3030 ADDED ITEM (HOUR)/ CO#51, MCR LI-96.  CLEAN BARRIER 
REFLECTORS

350.500 350.500

HOUR 0.000 0.00

46.88000 350.500 16,431.44

900-00010  
 

3035 ADDED ITEM (DOLLAR)/ CO#51, MCR LI-97.  SNOW REMOVAL 14,794.500 14,794.500

DOL 0.000 0.00

1.00000 14,794.500 14,794.50

900-00006  
 

3040 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-98.  INSTALL 
ADDITIONAL REFLECTORS

1.000 1.000

L S 0.000 0.00

2,401.44000 1.000 2,401.44

900-00014  
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3045 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-102.  MAG LOCATOR 1.000 1.000

L S 0.000 0.00

1,041.34000 1.000 1,041.34

900-00014  
 

3050 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-103.  VMS #2, 
NOV'01- JAN'02

-1.000 -1.000

L S 0.000 0.00

1,749.00000 -1.000 -1,749.00

900-00014  
 

3055 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-104.  UH11 
SHOTCRETE COLOR

1.000 1.000

L S 0.000 0.00

3,779.60000 1.000 3,779.60

900-00014  
 

3060 ADDED ITEM (FOOT)/ WOOD FENCE (SOUND BARRIER), 
CMO#54:(+98 LF)

99.500 99.500

LF  0.000 0.00

121.00000 99.500 12,039.50

900-00012  
 

3065 *ADDED ITEM (LUMP SUM)/ LAZY GLEN CMU WALL, CMO#54:(+1
LS)

1.000 1.000

L S 0.000 0.00

91,910.59000 1.000 91,910.59

900-00014  
 

3075 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-105.  BRUGG 
NETTING/BRIDGE 6 CLEANOUT

1.000 1.000

L S 0.000 0.00

20,182.77000 1.000 20,182.77

900-00014  
 

3080 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-106. SOIL 
RETENTION BLANKETS/BRIDGE 6 CLEANOUT

1.000 1.000

L S 0.000 0.00

3,408.94000 1.000 3,408.94

900-00014  
 

3085 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-107.  UH13 
ADDITIONAL VERIFICATION ANCHORS

1.000 1.000

L S 0.000 0.00

1,195.25000 1.000 1,195.25

900-00014  
 

3090 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-108.  UH07 
ADDITIONAL TIEBACKS

1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

900-00014  
 

3095 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-109.  UV02 
VERIFICATION TEST MAT'LS

1.000 1.000

L S 0.000 0.00

1,577.98000 1.000 1,577.98

900-00014  
 

3100 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-110.  UH13B 
ADDITIONAL SOIL NAILS

1.000 1.000

L S 0.000 0.00

5,737.50000 1.000 5,737.50

900-00014  
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3105 ADDED ITEM (DOLLAR)/ CO 57, MCR LI-111.  BRIDGE 6 
TEMPORARY SHORING

28,740.460 28,740.460

DOL 0.000 0.00

1.00000 28,740.460 28,740.46

900-00006  
 

3110 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-112.  CENTERLINE 
RUMBLE STRIP

1.000 1.000

L S 0.000 0.00

11,086.18000 1.000 11,086.18

900-00014  
 

3115 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-113.  UH05 A&B 
ADDITIONAL SOIL NAILS

1.000 1.000

L S 0.000 0.00

16,394.40000 1.000 16,394.40

900-00014  
 

3120 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-114.  UH13B 
ADDITIONAL SOIL NAILS

1.000 1.000

L S 0.000 0.00

675.00000 1.000 675.00

900-00014  
 

3125 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-115.  TEMPORARY 
SLOPE DRAIN MATERIALS

1.000 1.000

L S 0.000 0.00

2,680.10000 1.000 2,680.10

900-00014  
 

3130 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-116.  #10 BAR 
ROCK ANCHORS

1.000 1.000

L S 0.000 0.00

6,851.00000 1.000 6,851.00

900-00014  
 

3135 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-117.  UH07 
ADDITIONAL TIEBACK LENGTH

1.000 1.000

L S 0.000 0.00

29,772.50000 1.000 29,772.50

900-00014  
 

3140 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-118.  TES07 
ADDITIONAL TIEBACK LENGTH

1.000 1.000

L S 0.000 0.00

2,686.25000 1.000 2,686.25

900-00014  
 

3145 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-119.  UV02 
VERIFICATION ANCHORS

1.000 1.000

L S 0.000 0.00

2,577.50000 1.000 2,577.50

900-00014  
 

3150 ADDED ITEM (ACRE)/ CO#60, MCR LI-120.  TEMPORARY 
SEEDING

0.500 0.500

ACRE 0.000 0.00

1,268.30000 0.500 634.15

900-00001  
 

3155 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-121.  IRRIGATION 
SYSTEM MODIFICATION/WETLANDS

1.000 1.000

L S 0.000 0.00

115.04000 1.000 115.04

900-00014  
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3160 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-122.  BRIDGE 6 
CLEANOUT MATERIALS

1.000 1.000

L S 0.000 0.00

1,714.93000 1.000 1,714.93

900-00014  
 

3165 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-123.  HOLLAND 
HILLS TREE REMOVALS

1.000 1.000

L S 0.000 0.00

996.13000 1.000 996.13

900-00014  
 

3170 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-124.  SLOPE DRAIN
@ 1452+00.

1.000 1.000

L S 0.000 0.00

290.17000 1.000 290.17

900-00014  
 

3175 ADDED ITEM (CUBIC YARD)/ CO#60, MCR LI-125.  CLASS D 
FOR DOUBLE TEE FOOTINGS

1,839.200 1,839.200

CY  0.000 0.00

5.06000 1,839.200 9,306.35

900-00004  
 

3180 RETAINING WALL (32)(ALTERNATIVE SYSTEMS) CMO 61.  
UH13A NEW LS PRICE

1.000 1.000

L S 0.000 0.00

927,064.84000 1.000 927,064.84

504-03342  
 

3185 RETAINING WALL (33)(ALTERNATIVE SYSTEMS) CMO 61.  
UH13B NEW LS PRICE

1.000 1.000

L S 0.000 0.00

619,827.46000 1.000 619,827.46

504-03343  
 

3190 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-126.  BRIDGE 5 
CONCRETE PRICE REDUCTION

-1.000 -1.000

L S 0.000 0.00

560.00000 -1.000 -560.00

900-00014  
 

3195 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-127.  FIELD 
OFFICE FIRST AID SUPPLIES

1.000 1.000

L S 0.000 0.00

111.65000 1.000 111.65

900-00014  
 

3200 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-128.  IRRIGATION 
SLEEVES FREIGHT

1.000 1.000

L S 0.000 0.00

330.00000 1.000 330.00

900-00014  
 

3205 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-129.  LAZY GLEN 
FOOTER LEVELING

1.000 1.000

L S 0.000 0.00

393.63000 1.000 393.63

900-00014  
 

3210 ADDED ITEM (SQUARE YARD)/ CO 62, MCR LI-130.  
SEPARATOR FABRIC

2,786.000 2,786.000

SY  0.000 0.00

2.70000 2,786.000 7,522.20

900-00022  
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3215 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-131.  MSE 
LEVELING PAD STEP REBAR

1.000 1.000

L S 0.000 0.00

12,220.00000 1.000 12,220.00

900-00014  
 

3220 ADDED ITEM (DOLLAR)/ CO 62, MCR LI-132.  ABC PUNCHLIST
LANDSCAPING

14,084.600 14,084.600

DOL 0.000 0.00

1.00000 14,084.600 14,084.60

900-00006  
 

3225 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-133.  DV05 ADD'L 
EMBANKMENT MATERIAL

1.000 1.000

L S 0.000 0.00

8,896.00000 1.000 8,896.00

900-00014  
 

3230 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-134.  TEMP 
SHORING @ 1533 CBC

1.000 1.000

L S 0.000 0.00

9,375.00000 1.000 9,375.00

900-00014  
 

3235 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-135.  UV02 
VERIFICATION ANCHOR PANELS

1.000 1.000

L S 0.000 0.00

2,543.16000 1.000 2,543.16

900-00014  
 

3240 *ADDED ITEM (LUMP SUM)/ WATERVIEW PHASE 2, CMO 67:(+1 
LS)

1.000 1.000

L S 0.000 0.00

173,557.17000 1.000 173,557.17

900-00014  
 

3245 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-136.  WATER TAP 1.000 1.000

L S 0.000 0.00

364.54000 1.000 364.54

900-00014  
 

3250 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-137.  PROJECT 
FIRE PROTECTION

1.000 1.000

L S 0.000 0.00

5,441.00000 1.000 5,441.00

900-00014  
 

3255 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-138.  ABC 
SEDIMENT REMOVAL

1.000 1.000

L S 0.000 0.00

114.15000 1.000 114.15

900-00014  
 

3260 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-139.  1505 CBC 
CONCRETE FORMING

1.000 1.000

L S 0.000 0.00

146.12000 1.000 146.12

900-00014  
 

3265 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-140.  1505 CBC 
DRILL TIME

1.000 1.000

L S 0.000 0.00

2,256.98000 1.000 2,256.98

900-00014  
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3270 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-141.  CLOSURE 
POUR FOR LOWER STEP OF DT PANELS

1.000 1.000

L S 0.000 0.00

1,458.00000 1.000 1,458.00

900-00014  
 

3275 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-142.  INCREASE 
MOMENT SLAB THICKNESS/DT PANELS

1.000 1.000

L S 0.000 0.00

8,750.00000 1.000 8,750.00

900-00014  
 

3280 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-143.  UV08 & UV09
INCREASED FASCIA

1.000 1.000

L S 0.000 0.00

10,523.50000 1.000 10,523.50

900-00014  
 

3285 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-144.  MESH 
HANGING WITH HELICOPTER

1.000 1.000

L S 0.000 0.00

4,448.10000 1.000 4,448.10

900-00014  
 

3290 ADDED ITEM (FOOT)/ CO 69, MCR LI-145.  MOVING CONCRETE
BARRIER

3,430.000 3,430.000

LF  0.000 0.00

8.50000 3,430.000 29,155.00

900-00012  
 

3295 ADDED ITEM (EACH)/ CO 70, MCR LI-146.  16 STATION 
CONTROLLER

1.000 1.000

EACH 0.000 0.00

2,665.50000 1.000 2,665.50

900-00007  
 

3300 ADDED ITEM (DOLLAR)/ CO 70, MCR LI-147.  BIDWELL 
REPRESENTATIVE

2,597.940 2,597.940

DOL 0.000 0.00

1.00000 2,597.940 2,597.94

900-00006  
 

3305 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-148.  TESTER 
SHEDS

1.000 1.000

L S 0.000 0.00

2,760.00000 1.000 2,760.00

900-00014  
 

3310 ADDED ITEM (FOOT)/ CO 70, MCR LI-149.  1/2" DE-ICER 
CONDUIT

0.000 0.000

LF  0.000 0.00

3.69000 0.000 0.00

900-00012  
 

3315 ADDED ITEM (FOOT)/ CO 70, MCR LI-150.  1" DE-ICER 
CONDUIT

1,180.000 1,030.000

LF  150.000 1,279.50

8.53000 1,180.000 10,065.40

900-00012  
 

3320 ADDED ITEM (FOOT)/ CO 70, MCR LI-151.  1-1/2" DE-ICER 
CONDUIT

3,354.000 3,354.000

LF  0.000 0.00

4.12000 3,354.000 13,818.48

900-00012  
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3325 ADDED ITEM (EACH)/ CO 70, MCR LI-152.  DE-ICER J-BOXES 8.000 8.000

EACH 0.000 0.00

220.00000 8.000 1,760.00

900-00007  
 

3330 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-153.  B5/A7 
NEOPRENE AND TIN

1.000 1.000

L S 0.000 0.00

590.48000 1.000 590.48

900-00014  
 

3335 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-154.  B5/A7 WING 
REPAIRS

1.000 1.000

L S 0.000 0.00

444.73000 1.000 444.73

900-00014  
 

3340 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-155.  LAZY GLEN 
GATE/GUARDRAIL REPAIR

1.000 1.000

L S 0.000 0.00

620.59000 1.000 620.59

900-00014  
 

3345 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-156.  SPECIAL 
PIPE TEES

1.000 1.000

L S 0.000 0.00

1,151.00000 1.000 1,151.00

900-00014  
 

3350 ADDED ITEM (FOOT)/ CMO 63, 3" IRRIGATION SLEEVES 508.000 508.000

LF  0.000 0.00

10.86000 508.000 5,516.88

900-00012  
 

3355 ADDED ITEM (FOOT)/ CMO 63, 6" IRRIGATION SLEEVES 1,490.000 1,490.000

LF  0.000 0.00

14.11000 1,490.000 21,023.90

900-00012  
 

3360 ADDED ITEM (FOOT)/ CO 71, MCR LI-157.  10 GAUGE 
CONTROL WIRE

11,257.000 11,224.500

LF  0.000 0.00

0.20000 11,224.500 2,244.90

900-00012  
 

3365 ADDED ITEM (FOOT)/ CO 71, MCR LI-158.  12 GAUGE 
CONTROL WIRE

139,159.500 139,074.500

LF  0.000 0.00

0.16000 139,074.500 22,251.92

900-00012  
 

3370 F/A CO 71, MCR LI-159.  ABC RIP-RAP AND DITCH REPAIRS 3,780.280 3,780.280

F A 0.000 0.00

1.00000 3,780.280 3,780.28

700-70034  
 

3375 F/A CO 71, MCR LI-160.  REMOVAL OF TEMPORARY RUMBLE 
STRIP

1,243.330 1,243.330

F A 0.000 0.00

1.00000 1,243.330 1,243.33

700-70034  
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3380 F/A CO 71, MCR LI-161.  ABC REPAIR CONDUITS 4,119.360 4,119.360

F A 0.000 0.00

1.00000 4,119.360 4,119.36

700-70034  
 

3385 F/A CO 71, MCR LI-162.  CURING BOX 1,998.130 1,998.130

F A 0.000 0.00

1.00000 1,998.130 1,998.13

700-70034  
 

3390 F/A CO 71, MCR LI-163.  ABC VACUUM POTHOLING 1,420.250 1,420.250

F A 0.000 0.00

1.00000 1,420.250 1,420.25

700-70034  
 

3395 F/A CO 71, MCR LI-164.  ADDED STEP WALL @ UV03 & 
BRIDGE 2

3,942.840 3,942.840

F A 0.000 0.00

1.00000 3,942.840 3,942.84

700-70034  
 

3400 F/A CO 71, MCR LI-165.  DRAINAGE SWALE AT YARD 
HORSESHOE

1,659.840 1,659.840

F A 0.000 0.00

1.00000 1,659.840 1,659.84

700-70034  
 

3405 F/A CO 71, MCR LI-166.  ALTERED INLET NEAR UV10 898.210 898.210

F A 0.000 0.00

1.00000 898.210 898.21

700-70034  
 

3410 F/A CO 71, MCR LI-167.  TES-13 OVERBREAK FLOWFILL 4,067.020 4,067.020

F A 0.000 0.00

1.00000 4,067.020 4,067.02

700-70034  
 

3415 RETAINING WALL (19)(ALTERNATIVE SYSTEMS) UH03(A) NEW 
LS PRICE

1.000 1.000

L S 0.000 0.00

415,000.00000 1.000 415,000.00

504-03329  
 

3420 ADDED ITEM (DOLLAR)/ DIFFERING CONDITIONS; DRILLED 
SHAFTS

1.000 1.000

DOL 0.000 0.00

66,464.00000 1.000 66,464.00

900-00006  
 

3425 ADDED ITEM (CUBIC YARD)/ CMO 68, 1505 DEBRIS BERM 
BACKFILL

660.000 660.000

CY  0.000 0.00

16.00000 660.000 10,560.00

900-00004  
 

3430 F/A CO#75, MCR LI-168.  SURVEY MONUMENTATION 1,294.050 1,294.050

F A 0.000 0.00

1.00000 1,294.050 1,294.05

700-70034  
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3435 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-169.  UV04 WALL 
EXTENSION

1.000 1.000

L S 0.000 0.00

7,234.50000 1.000 7,234.50

900-00014  
 

3440 *F/A CO#75, MCR LI-170.  UV08 SAWCUT PANELS 5,809.490 5,809.490

F A 0.000 0.00

1.00000 5,809.490 5,809.49

700-70034  
 

3445 F/A CO#75, MCR LI-171.  RECORDING THERMOMETER 390.340 390.340

F A 0.000 0.00

1.00000 390.340 390.34

700-70034  
 

3450 F/A CO#75, MCR LI-172.  SHALE BLUFFS HYDRANT TEE 
REPAIR

3,660.080 3,660.080

F A 0.000 0.00

1.00000 3,660.080 3,660.08

700-70034  
 

3455 ADDED ITEM (CUBIC YARD)/ CO#75, MCR LI-173.  
STUTSMAN/GERBAZ SHOP ENTRANCES

72.000 72.000

CY  0.000 0.00

16.00000 72.000 1,152.00

900-00004  
 

3460 F/A CO#75, MCR LI-174.  ABC SEEDING 3,011.820 3,011.820

F A 0.000 0.00

1.00000 3,011.820 3,011.82

700-70034  
 

3465 F/A CO#75, MCR LI-175.  TEMPORARY HBP 40,457.900 40,457.900

F A 0.000 0.00

1.00000 40,457.900 40,457.90

700-70034  
 

3470 F/A CO#75, MCR LI-176.  YENTER RELOCATE CDOT MAT'LS 338.340 338.340

F A 0.000 0.00

1.00000 338.340 338.34

700-70034  
 

3475 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-177.  INCREASED 
MOMENT SLAB WIDTH/DOUBLE TEE'S

1.000 1.000

L S 0.000 0.00

1,891.15000 1.000 1,891.15

900-00014  
 

3480 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-178.  UV08 
THICKENED LEVELING PAD

1.000 1.000

L S 0.000 0.00

31,345.00000 1.000 31,345.00

900-00014  
 

3485 F/A CO#76, MCR LI-179.  WATERVIEW - VACUUM POTHOLING 2,003.000 2,003.000

F A 0.000 0.00

1.00000 2,003.000 2,003.00

700-70034  
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 SH 82 ROADWAY 

3490 F/A CO#76, MCR LI-180.  MISC. ROTTOMILLING 5,268.500 5,268.500

F A 0.000 0.00

1.00000 5,268.500 5,268.50

700-70034  
 

3495 F/A CO#76, MCR LI-181.  BRIDGE DECK DRAINS 15,167.940 15,167.940

F A 0.000 0.00

1.00000 15,167.940 15,167.94

700-70034  
 

3500 ADDED ITEM (CUBIC YARD)/ SH 82 TOPSOIL (CIP) 22,986.000 22,986.000

CY  0.000 0.00

8.61000 22,986.000 197,909.46

900-00004  
 

3505 ADDED ITEM (LUMP SUM)/ CO#78, MCR LI-182.  STUTSMAN 
MAILBOX RELOCATION

1.000 1.000

L S 0.000 0.00

5,300.00000 1.000 5,300.00

900-00014  
 

3510 ADDED ITEM (LUMP SUM)/ CMO #80 UH08-1/2 ADDED LS WALL 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

900-00014  
 

3515 ADDED ITEM (LUMP SUM)/ CO#81, MCR LI-183.  BORED 
IRRIGATION SLEEVES @ 1553 DV

1.000 1.000

L S 0.000 0.00

19,998.80000 1.000 19,998.80

900-00014  
 

3520 F/A CO#81, MCR LI-184.  VACUUM POTHOLING - UV10 QWEST 
LINE

2,640.500 2,640.500

F A 0.000 0.00

1.00000 2,640.500 2,640.50

700-70034  
 

3525 F/A CO#81, MCR LI-185.  TES-04 OVERBREAK FLOWFILL 2,520.520 2,520.520

F A 0.000 0.00

1.00000 2,520.520 2,520.52

700-70034  
 

3530 F/A CO#81, MCR LI-186.  RFTA BUS SHELTER @ WATSON 
DIVIDE

2,533.720 2,533.720

F A 0.000 0.00

1.00000 2,533.720 2,533.72

700-70034  
 

3535 F/A CO#84, MCR LI-187.  TES-07 REMOVAL OF 
TIEBACKS/1466 UV INLET

4,346.950 4,346.950

F A 0.000 0.00

1.00000 4,346.950 4,346.95

700-70034  
 

3540 *F/A CO#84, MCR LI-188.  MISC. ROTTOMILLING 1,546.250 1,546.250

F A 0.000 0.00

1.00000 1,546.250 1,546.25

700-70034  
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3545 GDRAIL TY 7 (STY CD) CMO#85:(+22304 LF), CMO#92:(+30 
LF)

22,612.000 22,612.000

LF  0.000 0.00

39.00000 22,612.000 881,868.00

606-00730  
 

3545 MATERIAL ALLOWANCE PE#34 - STOCKPILED REBAR FOR CD 
BARRIER

0.000

LF  0.000 0.00

1.48500 0.000 0.00

3545 MATERIAL ALLOWANCE PE#35 - STOCKPILED REBAR FOR CD 
BARRIER

-0.007

LF  0.000 0.00

1.48500 -0.007 -0.01

3550 ADDED ITEM (LUMP SUM)/ CR-36 SHARED COSTS, CMO#85:(+1 
LS)

1.000 1.000

L S 0.000 0.00

21,280.00000 1.000 21,280.00

900-00014  
 

3555 *ADDED ITEM (LUMP SUM)/ CMO#87, CR39 REVISED WEATHER 
MONITORING SYSTEM

1.000 1.000

L S 0.000 0.00

87,478.06000 1.000 87,478.06

900-00014  
 

3555 MATERIAL ALLOWANCE WMS STOCKPILED MAT'L PAYMENTS 0.000

L S 0.000 0.00

46,182.79000 0.000 0.00

3555 MATERIAL ALLOWANCE STOCKPILED WMS RADIO TOWER KIT 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

3560 ADDED ITEM (FOOT)/ CR-35: 6" ITS & 2" ELECTRICAL 
CONDUIT (CIP)

1,519.000 1,519.000

LF  0.000 0.00

18.38000 1,519.000 27,919.22

900-00012  
 

3565 ADDED ITEM (EACH)/ CR-35: ITS JUNCTION BOXES 5.000 5.000

EACH 0.000 0.00

1,869.89000 5.000 9,349.45

900-00007  
 

3570 ADDED ITEM (CUBIC YARD)/ TOPSOIL SCREENING 33,460.000 33,460.000

CY  0.000 0.00

6.12000 33,460.000 204,775.20

900-00004  
 

3575 ADDED ITEM (CUBIC YARD)/ SHALE BLUFFS TOPSOIL (CIP) 262.000 262.000

CY  0.000 0.00

21.61000 262.000 5,661.82

900-00004  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 ROADWAY 

3580 ADDED ITEM (LUMP SUM)/ C0 89, MCR LI - 189.  SIGN 
INSTALL @ SNOWMASS CREEK ROAD

1.000 1.000

L S 0.000 0.00

2,012.71000 1.000 2,012.71

900-00014  
 

3585 F/A C0 89, MCR LI - 190.  BRIDGE 6 F/A LANDSCAPING 1,383.900 1,383.900

F A 0.000 0.00

1.00000 1,383.900 1,383.90

700-70034  
 

3590 F/A C0 89, MCR LI - 191. DETOUR OVERLAY STRIPING 1,050.000 1,050.000

F A 0.000 0.00

1.00000 1,050.000 1,050.00

700-70034  
 

3595 F/A C0 89, MCR LI - 192. LRR SHOULDERING 7,628.500 7,628.500

F A 0.000 0.00

1.00000 7,628.500 7,628.50

700-70034  
 

3600 F/A C0 89, MCR LI - 193. WATSON DIVIDE BUS SHELTER 
REPAIR

1,491.060 1,491.060

F A 0.000 0.00

1.00000 1,491.060 1,491.06

700-70034  
 

3605 ADDED ITEM (FOOT)/ CMO 90, CBC SAFETY FENCING 480.000 480.000

LF  0.000 0.00

36.30000 480.000 17,424.00

900-00012  
 

3610 F/A MCR LI - 194 - ASPHALT SKIN PATCH 34,359.150 34,359.150

F A 0.000 0.00

1.00000 34,359.150 34,359.15

700-70034  
 

3615 F/A MCR LI -- 195 - PLACE METAL ROAD PLATE 830.240 830.240

F A 0.000 0.00

1.00000 830.240 830.24

700-70034  
 

3620 ADDED ITEM (DOLLAR)/ MCR LI. 196 - PRICE REDUCE 
OVERWEIGHT TRUCKS

-712.000 -712.000

DOL 0.000 0.00

1.00000 -712.000 -712.00

900-00006  
 

3625 F/A MCR LI. 197 - VACUUM POTHOLING @ UV10 1,310.000 1,310.000

F A 0.000 0.00

1.00000 1,310.000 1,310.00

700-70034  
 

3630 F/A MCR LI. 198 - ABC DRAINAGE REPAIRS 5,109.710 5,109.710

F A 0.000 0.00

1.00000 5,109.710 5,109.71

700-70034  
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3635 *F/A MCR LI. 199 - SAWCUTTING @ UV08 3,452.000 3,452.000

F A 0.000 0.00

1.00000 3,452.000 3,452.00

700-70034  
 

3640 ADDED ITEM (LUMP SUM)/ MCR LI. 200 - ADDITIONAL SOIL 
NAILS @ UH05

1.000 1.000

L S 0.000 0.00

14,556.64000 1.000 14,556.64

900-00014  
 

3645 ADDED ITEM (LUMP SUM)/ CMO #95 - CR-38 - DV01 
MAINTENANCE PULLOUT

1.000 1.000

L S 0.000 0.00

125,966.06000 1.000 125,966.06

900-00014  
 

3660 ADDED ITEM (LUMP SUM)/ MCR LI. 201 - ADDITIONAL SOIL 
NAILS @ UH05A & B

1.000 1.000

L S 0.000 0.00

16,534.72000 1.000 16,534.72

900-00014  
 

3665 F/A MCR LI. 202 - FRENCH DRAIN 2,655.970 2,655.970

F A 0.000 0.00

1.00000 2,655.970 2,655.97

700-70034  
 

3670 ADDED ITEM (LUMP SUM)/ MCR LI 203 - ENGINEERING COST 
FOR REDRAFTING WORK

1.000 1.000

L S 0.000 0.00

6,623.00000 1.000 6,623.00

900-00014  
 

3705 F/A CO #97, MCR LI-204. BRIDGE RAIL REPAIR @ LRR 1,491.170 1,491.170

F A 0.000 0.00

1.00000 1,491.170 1,491.17

700-70034  
 

3710 FENCE STEEL SNOW CO #97 - MCR LI-205. SNOW FENCE AT 
ROARING FORK CLUB

150.000 150.000

LF  0.000 0.00

121.00000 150.000 18,150.00

607-32100  
 

3715 ADDED ITEM (DOLLAR)/ CO#97-MCR LI-206, VMS BOARD PRICE
REDUCTION

-4,081.000 -4,081.000

DOL 0.000 0.00

1.00000 -4,081.000 -4,081.00

900-00006  
 

3720 ADDED ITEM (DOLLAR)/ CO #97, MCR LI - 207 CLASS D 
PRICE REDUCTION

-137.500 -137.500

DOL 0.000 0.00

1.00000 -137.500 -137.50

900-00006  
 

3725 ADDED ITEM (LUMP SUM)/ CO #97, MCR LI - 208 ADDITIONAL
WORK (DEER FENCE)

1.000 1.000

L S 0.000 0.00

17,596.29000 1.000 17,596.29

900-00014  
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3730 ADDED ITEM (LUMP SUM)/ CMO #98, EXTRA WORK 
GEOTECHNICAL BASELINE QUANTITIES

1.000 1.000

L S 0.000 0.00

250,188.00000 1.000 250,188.00

900-00014  
 

3735 ADDED ITEM (EACH)/ TYPE 7 SIGN BRACKETS 22.000 22.000

EACH 0.000 0.00

212.19000 22.000 4,668.18

900-00007  
 

3740 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST, PAINT & SEAL 
BARRIER - UV LANES

56,659.000 56,659.000

LF  0.000 0.00

2.53000 56,659.000 143,347.27

900-00012  
 

3745 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST & PAINT - DV 
LANES

0.000 0.000

LF  0.000 0.00

1.72000 0.000 0.00

900-00012  
 

3750 F/A CO #101, MCR LI. 209 - LANDSCAPING AT STUTSMAN 
DRIVEWAY

906.240 906.240

F A 0.000 0.00

1.00000 906.240 906.24

700-70034  
 

3755 F/A CO # 101, MCR LI. 210 - CONCRETE CAP FOR CONDUIT 950.990 950.990

F A 0.000 0.00

1.00000 950.990 950.99

700-70034  
 

3760 ADDED ITEM (FOOT)/ CO #101, MCR LI. 211 - TEMPORARY 
DEER FENCE

813.000 813.000

LF  0.000 0.00

10.72500 813.000 8,719.42

900-00012  
 

3765 ADDED ITEM (EACH)/ CO #101, MCR LI. 212 -16 STATION 
CONTROLLER W/ STEEL HOUSING

0.000 0.000

EACH 0.000 0.00

2,665.50000 0.000 0.00

900-00007  
 

3770 F/A CO #101, MCR LI. 213 - UV10 SNOW FENCE 12,681.120 12,681.120

F A 0.000 0.00

1.00000 12,681.120 12,681.12

700-70034  
 

3775 ADDED ITEM (FOOT)/ PERFORATED PIPE (4" PVC) 120.000 120.000

LF  0.000 0.00

6.50000 120.000 780.00

900-00012  
 

3780 ADDED ITEM (FOOT)/ DRAINAGE STRIP MATERIAL (12" WIDE) 1,700.000 1,700.000

LF  0.000 0.00

2.00000 1,700.000 3,400.00

900-00012  
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3785 ADDED ITEM (EACH)/ GREEN TERRAMESH UNITS 45.000 45.000

EACH 0.000 0.00

220.00000 45.000 9,900.00

900-00007  
 

3790 ADDED ITEM (CUBIC YARD)/ MSE BACKFILL 4,160.000 4,160.000

CY  0.000 0.00

24.96000 4,160.000 103,833.60

900-00004  
 

3795 F/A CO #105 - MCR LINE 214, 24" CSP @ WETLANDS 
MAINTENANCE ACCES

634.110 634.110

F A 0.000 0.00

1.00000 634.110 634.11

700-70034  
 

3800 F/A CO #105 - MCR LINE 215, UV BARRIER REFLECTORS 930.500 930.500

F A 0.000 0.00

1.00000 930.500 930.50

700-70034  
 

3805 F/A CO #105 - MCR LINE 216, UV LANES OPEN HOUSE 339.480 339.480

F A 0.000 0.00

1.00000 339.480 339.48

700-70034  
 

3810 F/A CO #105 - MCR LINE 217, REPAIR/RESET IMPACT 
ATTENUATORS&SRT

2,711.880 2,711.880

F A 0.000 0.00

1.00000 2,711.880 2,711.88

700-70034  
 

3815 F/A CO #105 - MCR LINE 218, REPAIR COMBO WIRE FENCING 1,078.710 1,078.710

F A 0.000 0.00

1.00000 1,078.710 1,078.71

700-70034  
 

3820 ADDED ITEM (EACH)/ CO #106 - MCR LI. 219, BARRIER 
SHROULD MOD. BRIDGES 1-4

0.000 0.000

EACH 0.000 0.00

526.63000 0.000 0.00

900-00007  
 

3825 ADDED ITEM (EACH)/ CO #106 - MCR LI. 220, DELETED TYPE
C INLET

1.000 1.000

EACH 0.000 0.00

1,380.00000 1.000 1,380.00

900-00007  
 

3830 F/A CO #106 - MCR LI. 221, CONCRETE CAP FOR CONDUIT 2,779.720 2,779.720

F A 0.000 0.00

1.00000 2,779.720 2,779.72

700-70034  
 

3865 F/A CO #109 - MCR LI. 224, DV04 SUB-EXCAVATION 
REINFORCEMENT

1,205.050 1,205.050

F A 0.000 0.00

1.00000 1,205.050 1,205.05

700-70034  
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3870 F/A CO #109 - MCR LI. 225, CONCRETE MEDIAN CURB SNMASS
CR. ROAD

16,848.170 16,848.170

F A 0.000 0.00

1.00000 16,848.170 16,848.17

700-70034  
 

3875 ADDED ITEM (LUMP SUM)/ CO #109 - MCR LI. 226, DV02 
SUB-WALL MATERIAL

1.000 1.000

L S 0.000 0.00

17,744.00000 1.000 17,744.00

900-00014  
 

3880 F/A CO #109 - MCR LI. 227, ROARING FORK CLUB FENCE & 
GUARDRAIL

753.900 753.900

F A 0.000 0.00

1.00000 753.900 753.90

700-70034  
 

3885 F/A CO #109 - MCR LI. 228, PURCHASE 2 WAY REFLECTORS 861.980 861.980

F A 0.000 0.00

1.00000 861.980 861.98

700-70034  
 

3890 *F/A CO #109 - MCR LI. 229, SAWCUT DV KIEWIT WALL 8,088.800 8,088.800

F A 0.000 0.00

1.00000 8,088.800 8,088.80

700-70034  
 

3895 F/A CO #110, MCR LINE 230 - CORING CONOCO MEDIAN 842.580 842.580

F A 0.000 0.00

1.00000 842.580 842.58

700-70034  
 

3900 F/A CO #110, MCR LINE 231 - SAFELIT DELINEATORS 13,908.130 13,908.130

F A 0.000 0.00

1.00000 13,908.130 13,908.13

700-70034  
 

3905 F/A CO #110, MCR LINE 232 - SH82 DE-ICER 5,471.700 5,471.700

F A 0.000 0.00

1.00000 5,471.700 5,471.70

700-70034  
 

3910 F/A CO #110, MCR LINE 233 - SNOW FENCE ADDITIONAL MESH 4,217.590 4,217.590

F A 0.000 0.00

1.00000 4,217.590 4,217.59

700-70034  
 

3915 F/A CO #110, MCR LINE 234 - CURB INLET DRAINS 6,937.740 6,909.630

F A 0.000 0.00

1.00000 6,909.630 6,909.63

700-70034  
 

3920 ADDED ITEM (LUMP SUM)/ CO #110, MCR LI 235 - POC 1 & 2
STRONGBOX UPGRADES

1.000 1.000

L S 0.000 0.00

7,078.85000 1.000 7,078.85

900-00014  
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3925 ADDED ITEM (EACH)/ CO #110, MCR LI. 236 - 16-STATION 
CONTROLLER W/O STRONGBOX

1.000 1.000

EACH 0.000 0.00

1,795.50000 1.000 1,795.50

900-00007  
 

3930 ADDED ITEM (CUBIC YARD)/ CO #111, CMO 111 - STAGING 
AREA BORROW MATERIAL

0.000 0.000

CY  0.000 0.00

2.00000 0.000 0.00

900-00004  
 

3935 F/A CO #112 - MCR LI. 237, CONOCO TRAFFIC LIGHT CAMERA 1,725.000 1,725.000

F A 0.000 0.00

1.00000 1,725.000 1,725.00

700-70034  
 

3940 F/A CO #112 - MCR LI. 238, CONOCO TRAFFIC LIGHT 3,809.490 3,809.490

F A 0.000 0.00

1.00000 3,809.490 3,809.49

700-70034  
 

3950 F/A CO #112 - MCR LI. 239, TYPE 3 STYLE DELINEATORS 1,272.640 1,272.640

F A 0.000 0.00

1.00000 1,272.640 1,272.64

700-70034  
 

3965 F/A CO #115 - MCR LI. 241 CONOCO TRAFFIC LIGHT CAMERA- 2,403.500 2,403.500

F A 0.000 0.00

1.00000 2,403.500 2,403.50

700-70034  
 

3975 ADDED ITEM (LUMP SUM)/ CO #115 - MCR LI. 243, DV03 
SUB-WALL MATERIAL

1.000 1.000

L S 0.000 0.00

2,871.00000 1.000 2,871.00

900-00014  
 

3985 F/A CO #118 - MCR LI. 245, ADDITIONAL CLEARING & 
GRUBBING DV02

764.740 764.740

F A 0.000 0.00

1.00000 764.740 764.74

700-70034  
 

4010 ADDED ITEM (FOOT)/ CMO #117 - CR-49 - 3 INCH ITS 
CONDUIT

36,514.000 36,514.000

LF  0.000 0.00

6.99000 36,514.000 255,232.86

900-00012  
 

4010 MATERIAL ALLOWANCE 3-INCH ITS CONDUIT PE 45 0.010

LF  0.000 0.00

1.00800 0.010 0.01

4015 *F/A REMOVAL OF EXISTING CONCRETE BARRIER 15,639.510 15,639.510

F A 0.000 0.00

1.00000 15,639.510 15,639.51

700-70050  
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4020 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 250, 
ADDITIONAL TENSAR FABRIC, WALL DV02

1.000 1.000

L S 0.000 0.00

12,180.89000 1.000 12,180.89

900-00014  
 

4025 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 251, BRIDGE 
5 & 6 BEARING RESTRAINERS

1.000 1.000

L S 0.000 0.00

11,522.32000 1.000 11,522.32

900-00014  
 

4030 ADDED ITEM (LUMP SUM)/ CO 120 - MCR LINE 252, 
REDRAFTING AND SURVEY WORK FOR DV01

1.000 1.000

L S 0.000 0.00

292.00000 1.000 292.00

900-00014  
 

4035 F/A CO #121 - MCR LI. 253, GEO-TEXTILE FABRIC 
REPLACEMENT

3,876.260 3,876.260

F A 0.000 0.00

1.00000 3,876.260 3,876.26

700-70034  
 

4040 *F/A CO #121 - MCR LI. 254, LOOP DETECTOR REPAIR AT 
SMC ROAD

3,462.080 3,462.080

F A 0.000 0.00

1.00000 3,462.080 3,462.08

700-70034  
 

4045 F/A CO #121 - MCR LI. 255, CURB DRAIN INSTALLATION 1,001.080 1,001.080

F A 0.000 0.00

1.00000 1,001.080 1,001.08

700-70034  
 

4050 F/A CO #121 - MCR LI. 256, WEATHER MONITORING STATION 
TRENCH

847.780 847.780

F A 0.000 0.00

1.00000 847.780 847.78

700-70034  
 

4055 ADDED ITEM (EACH)/ INSTALL HOV DIAMONDS 32.000 32.000

EACH 0.000 0.00

137.50000 32.000 4,400.00

900-00007  
 

4060 F/A CO #123 - MCR LI 257, ITS CONCRETE CAP 19,979.970 19,979.970

F A 0.000 0.00

1.00000 19,979.970 19,979.97

700-70034  
 

4065 *ADDED ITEM (LUMP SUM)/ CO #124 - MCR LINE 258, 
WEATHER MONITOR STATION

1.000 1.000

L S 0.000 0.00

990.00000 1.000 990.00

900-00014  
 

4070 F/A CO #124 - MCR LINE 259, IMPACT ATTENUATOR DEMO & 2,715.530 2,715.530

F A 0.000 0.00

1.00000 2,715.530 2,715.53

700-70034  
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4075 ADDED ITEM (LUMP SUM)/ CO #125 - MCR LI. 260, DV09 
THICKENED WALL FOOTING

1.000 1.000

L S 0.000 0.00

14,038.20000 1.000 14,038.20

900-00014  
 

4080 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 261, TYPE CA 
BARRIER HANDSET

359.000 359.000

LF  0.000 0.00

28.18000 359.000 10,116.62

900-00012  
 

4085 ADDED ITEM (EACH)/ CO #125 - MCR LI. 262, CONCRETE 
PIPE COLLAR

37.000 37.000

EACH 0.000 0.00

590.00000 37.000 21,830.00

900-00007  
 

4090 F/A CO #125 - MCR LI. 263, ET END ANCHOR REPAIR 3,987.530 3,987.530

F A 0.000 0.00

1.00000 3,987.530 3,987.53

700-70034  
 

4095 F/A CO #125 - MCR LI. 264, ASPHALT CURB 2,523.510 2,523.510

F A 0.000 0.00

1.00000 2,523.510 2,523.51

700-70034  
 

4100 *ADDED ITEM (EACH)/ CO #125 - MCR LI. 265, FAIL SAFE 
PROTECTION SYSTEM

2.000 0.900

EACH 0.000 0.00

4,938.28000 0.900 4,444.45

900-00007  
 

4105 ADDED ITEM (SQUARE FOOT)/ CO #125 - MCR LI. 266, PAINT
EXISTING KIEWIT WALL

831.000 831.000

SF  0.000 0.00

0.50000 831.000 415.50

900-00021  
 

4110 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 267, TYPE 3 
GUARDRAIL WITH 7' POSTS/SH82

500.000 500.000

LF  0.000 0.00

1.65000 500.000 825.00

900-00012  
 

4115 ADDED ITEM (LUMP SUM)/ CO #126-MCR LINE 269, STREET 
SWEEPING

1.000 1.000

L S 0.000 0.00

858.00000 1.000 858.00

900-00014  
 

4120 F/A CO #129 - MCR LI. 270, BR 5 & 6 BEARING RESTRAINER
MODIFICAT

10,507.460 10,507.460

F A 0.000 0.00

1.00000 10,507.460 10,507.46

700-70034  
 

4125 F/A CO #129 - MCR LI. 271, ASPHALT REMOVAL (FIELD 
OFFICES)

5,536.770 5,536.770

F A 0.000 0.00

1.00000 5,536.770 5,536.77

700-70034  
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4130 F/A CO #129 - MCR LI. 272, CLEANOUT 1564 CBC 2,504.130 2,504.130

F A 0.000 0.00

1.00000 2,504.130 2,504.13

700-70034  
 

4135 F/A CO #129 - MCR LI. 273, MOVING DEER GATES 1,128.520 1,128.520

F A 0.000 0.00

1.00000 1,128.520 1,128.52

700-70034  
 

4140 F/A CO #129 - MCR LI. 274, RE-LAPPING UV GUARDRAIL 
SPLICES

2,024.660 2,024.660

F A 0.000 0.00

1.00000 2,024.660 2,024.66

700-70034  
 

4145 F/A CO #129 - MCR LI. 275, INSTALL TYPE 7 DELINEATOR 
MARKERS

2,779.330 2,779.330

F A 0.000 0.00

1.00000 2,779.330 2,779.33

700-70034  
 

4150 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 276, 
ADDITIONAL MATERIALS REQUIRED

1.000 1.000

L S 0.000 0.00

2,280.30000 1.000 2,280.30

900-00014  
 

4155 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 277, 
ADDITIONAL ELECTRICAL WORK

1.000 1.000

L S 0.000 0.00

1,233.02000 1.000 1,233.02

900-00014  
 

4160 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 278, 
INCREASED MATERIAL COSTS

1.000 1.000

L S 0.000 0.00

1,677.08000 1.000 1,677.08

900-00014  
 

4165 F/A CO #132 - MCR LI. 279, ADDITIONAL SEEDING @ 
STAGING AREAS

976.590 976.590

F A 0.000 0.00

1.00000 976.590 976.59

700-70034  
 

CAT 0200 $169,202.70 77,572,857.35CURRENT AMT 77,831,959.64 $$

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1350 *CLEARING AND GRUBBING 0.020 0.020

L S 0.000 0.00

750,000.00000 0.020 15,000.00

201-00000  
 

1355 REMOVAL OF PIPE 174.000 174.000

LF  0.000 0.00

17.50000 174.000 3,045.00

202-00035  
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1360 *REMOVAL OF ASPHALT MAT 9,784.000 9,784.000

SY  0.000 0.00

1.50000 9,784.000 14,676.00

202-00220  
 

1365 *REMOVAL OF ASPHALT MAT (PLANING) 1,112.000 1,112.000

SY  0.000 0.00

30.00000 1,112.000 33,360.00

202-00240  
 

1370 REMOVAL OF PAVEMENT MARKING 83.000 83.000

SF  0.000 0.00

1.00000 83.000 83.00

202-00250  
 

1375 *REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

116.00000 7.000 812.00

202-00810  
 

1380 *REMOVAL OF FENCE 400.000 400.000

LF  0.000 0.00

1.00000 400.000 400.00

202-01000  
 

1385 *REMOVAL OF GUARDRAIL TYPE 3 225.000 225.000

LF  0.000 0.00

3.00000 225.000 675.00

202-01130  
 

1390 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#15:(-669 
CY), CM0#18:(-184 CY)

18,067.000 18,067.000

CY  0.000 0.00

16.00000 18,067.000 289,072.00

203-00060  
 

1395 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
CM0#18:(+11 CY)

341.000 341.000

CY  0.000 0.00

13.00000 341.000 4,433.00

203-00062  
 

1400 MUCK EXCAVATION 387.000 387.000

CY  0.000 0.00

5.00000 387.000 1,935.00

203-00100  
 

1405 ROLLING 0.000 0.000

HOUR 0.000 0.00

126.00000 0.000 0.00

203-01140  
 

1410 BLADING 0.000 0.000

HOUR 0.000 0.00

111.00000 0.000 0.00

203-01500  
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1415 TRUCK (DUMP) 5.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

203-01582  
 

1420 FRONT END LOADER (RUBBER TIRED) 6.000 6.000

HOUR 0.000 0.00

132.00000 6.000 792.00

203-01590  
 

1425 *POTHOLING 10.000 10.000

HOUR 0.000 0.00

163.00000 10.000 1,630.00

203-01597  
 

1430 TOPSOIL 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

207-00205  
 

1435 STOCKPILE TOPSOIL 1,500.000 1,500.000

CY  0.000 0.00

8.00000 1,500.000 12,000.00

207-00210  
 

1440 TOPSOIL (SPECIAL) 1,800.000 1,800.000

CY  0.000 0.00

19.50000 1,800.000 35,100.00

207-00405  
 

1445 SILT DIKE 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

208-00001  
 

1450 SILT FENCE 1,055.000 1,055.000

LF  0.000 0.00

3.00000 1,055.000 3,165.00

208-00020  
 

1455 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

208-00050  
 

1460 SEDIMENT REMOVAL AND DISPOSAL 0.050 0.050

L S 0.000 0.00

5,000.00000 0.050 250.00

208-00100  
 

1465 EROSION CONTROL SUPERVISOR 0.050 0.050

L S 0.000 0.00

40,000.00000 0.050 2,000.00

208-00200  
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1470 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

0.40000 0.000 0.00

209-00600  
 

1475 RESET END SECTION 0.000 0.000

EACH 0.000 0.00

680.00000 0.000 0.00

210-00015  
 

1480 *RESET GROUND SIGN 12.000 12.000

EACH 0.000 0.00

148.00000 12.000 1,776.00

210-00810  
 

1485 *ROCK ANCHOR 4,320.000 4,320.000

LF  0.000 0.00

10.60000 4,320.000 45,792.00

211-01200  
 

1490 SEEDING (NATIVE) 137.690 137.690

LB  0.000 0.00

65.00000 137.690 8,949.85

212-00005  
 

1495 *SEEDING (LAWN) 1.400 1.400

ACRE 0.000 0.00

1,800.00000 1.400 2,520.00

212-00011  
 

1500 *MULCHING (WEED FREE) 3.404 3.404

ACRE 0.000 0.00

940.00000 3.404 3,199.76

213-00003  
 

1505 *MULCH TACKIFIER 680.800 680.800

LB  0.000 0.00

2.90000 680.800 1,974.32

213-00061  
 

1510 *SOIL RETENTION BLANKET (SPECIAL) 444.400 444.400

SY  0.000 0.00

6.00000 444.400 2,666.40

216-00030  
 

1515 *SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00039  
 

1520 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

217-00020  
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1525 AGGREGATE BASE COURSE (CLASS 6) CMO#15:(+82 TONS), 
CM0#18:(+21 TONS)

5,518.350 5,518.350

TON 0.000 0.00

11.00000 5,518.350 60,701.85

304-06000  
 

1530 AGGREGATE BASE COURSE (CLASS 7) 1,263.000 1,263.000

TON 0.000 0.00

12.50000 1,263.000 15,787.50

304-07000  
 

1535 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 13.610 13.610

TON 0.000 0.00

150.00000 13.610 2,041.50

403-00720  
 

1540 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#15:(+50
TONS)

11,277.970 11,277.970

TON 0.000 0.00

41.00000 11,277.970 462,396.77

403-33400  
 

1545 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 610.630 610.630

TON 0.000 0.00

290.00000 610.630 177,082.70

411-03352  
 

1550 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,731.000 1,731.000

GAL 0.000 0.00

2.00000 1,731.000 3,462.00

411-10255  
 

1555 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-21020  
 

1560 *RETAINING WALL (38)(ALTERNATIVE SYSTEMS) LXSN1 1.000 1.000

L S 0.000 0.00

350,000.00000 1.000 350,000.00

504-03348  
 

1565 *RETAINING WALL (39)(ALTERNATIVE SYSTEMS) AV1 1.000 1.000

L S 0.000 0.00

480,000.00000 1.000 480,000.00

504-03349  
 

1570 *RETAINING WALL (40)(ALTERNATIVE SYSTEMS) AV2 1.000 1.000

L S 0.000 0.00

856,000.00000 1.000 856,000.00

504-03350  
 

1575 *RETAINING WALL (41)(ALTERNATIVE SYSTEMS) GBLMSE1 1.000 1.000

L S 0.000 0.00

128,000.00000 1.000 128,000.00

504-03351  
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1580 DRY RUBBLE SLOPE AND DITCH PAVING 4.000 4.000

CY  0.000 0.00

52.00000 4.000 208.00

507-00200  
 

1585 12 INCH CORRUGATED STEEL PIPE 137.000 137.000

LF  0.000 0.00

37.00000 137.000 5,069.00

603-10120  
 

1590 18 INCH CORRUGATED STEEL PIPE 165.000 165.000

LF  0.000 0.00

40.00000 165.000 6,600.00

603-10180  
 

1595 24 INCH CORRUGATED STEEL PIPE CMO#15:(-22 LF) 101.000 101.000

LF  0.000 0.00

48.00000 101.000 4,848.00

603-10240  
 

1600 30 INCH CORRUGATED STEEL PIPE CMO#15:(+12 LF) 14.000 14.000

LF  0.000 0.00

56.00000 14.000 784.00

603-10300  
 

1605 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 24.000 24.000

LF  0.000 0.00

52.00000 24.000 1,248.00

603-15018  
 

1610 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 74.000 74.000

LF  0.000 0.00

49.00000 74.000 3,626.00

603-15024  
 

1615 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 
CM0#15:(-7 LF)

247.000 247.000

LF  0.000 0.00

48.00000 247.000 11,856.00

603-15030  
 

1620 12 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

112.00000 2.000 224.00

603-30012  
 

1625 18 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

140.00000 8.000 1,120.00

603-30018  
 

1630 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

185.00000 1.000 185.00

603-30024  
 



CONTID: C12270         COLORADO DEPARTMENT OF TRANSPORTATION Page 64

PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1635 18 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

603-31318  
 

1640 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

603-31324  
 

1645 30 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

230.00000 1.000 230.00

603-31330  
 

1650 INLET TYPE C (5 FOOT) CM0#15:(-1 EACH) 3.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

604-00305  
 

1655 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

604-00310  
 

1660 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CM0#15:(+100 LF) 1,861.000 1,861.000

LF  0.000 0.00

21.00000 1,861.000 39,081.00

606-00301  
 

1665 *GUARDRAIL TYPE 3 (SPECIAL) 3,125.000 3,125.000

LF  0.000 0.00

26.50000 3,125.000 82,812.50

606-00305  
 

1670 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) CM0#15:(-150 LF) 80.000 80.000

LF  0.000 0.00

40.00000 80.000 3,200.00

606-00465  
 

1675 *GUARDRAIL TYPE 7 (STYLE CA) 430.000 430.000

LF  0.000 0.00

39.00000 430.000 16,770.00

606-00710  
 

1680 *END ANCHORAGE TYPE 3D CM0#15:(-1 EACH) 0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

606-01340  
 

1685 *TRANSITION TYPE 3H CM0#15:(-2 EACH) 0.000 0.000

EACH 0.000 0.00

635.00000 0.000 0.00

606-01380  
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1690 *END ANCHORAGE (NONFLARED) CM0#15:(-1 EACH) 12.000 12.000

EACH 0.000 0.00

1,200.00000 12.000 14,400.00

606-02003  
 

1695 *END POST 2.000 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

607-00005  
 

1700 *CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

740.00000 2.000 1,480.00

607-00010  
 

1705 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 649.000 649.000

LF  0.000 0.00

5.80000 649.000 3,764.20

607-11300  
 

1710 *FENCE (PLASTIC) 6,533.000 6,533.000

LF  0.000 0.00

4.20000 6,533.000 27,438.60

607-11525  
 

1715 CURB TYPE 6 (SECTION M) 104.000 104.000

LF  0.000 0.00

20.00000 104.000 2,080.00

609-60011  
 

1720 *2 INCH ELECTRICAL CONDUIT (JACKED) 34.000 34.000

LF  0.000 0.00

158.00000 34.000 5,372.00

613-00201  
 

1725 *SIGN PANEL (CLASS I) 281.150 281.150

SF  0.000 0.00

16.00000 281.150 4,498.40

614-00011  
 

1730 *STEEL SIGN POST (2 INCH ROUND) 583.000 583.000

LF  0.000 0.00

21.00000 583.000 12,243.00

614-01502  
 

1735 *PEDESTRIAN SIGNAL FACE (16) 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

614-70117  
 

1740 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

614-70336  
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1745 *PEDESTRIAN PUSH BUTTON 1.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

614-72860  
 

1750 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

614-84000  
 

1755 *CONSTRUCTION SURVEYING 0.020 0.020

L S 0.000 0.00

1,000,000.00000 0.020 20,000.00

625-00000  
 

1760 *MOBILIZATION 0.020 0.020

L S 0.000 0.00

8,090,000.00000 0.020 161,800.00

626-00000  
 

1765 PUBLIC INFORMATION SERVICES 0.020 0.020

L S 0.000 0.00

64,000.00000 0.020 1,280.00

626-01000  
 

1770 PAVEMENT MARKING PAINT 7.200 7.200

GAL 0.000 0.00

58.00000 7.200 417.60

627-00001  
 

1775 EPOXY PAVEMENT MARKING 384.000 384.000

GAL 0.000 0.00

64.00000 384.000 24,576.00

627-00005  
 

1780 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

627-00025  
 

1785 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

627-00026  
 

1790 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-01000  
 

1795 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

0.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

627-30330  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

1800 *FLAGGING 9,771.250 9,771.250

HOUR 0.000 0.00

26.00000 9,771.250 254,052.50

630-00000  
 

1805 *TRAFFIC CONTROL SUPERVISOR 153.000 153.000

DAY 0.000 0.00

410.00000 153.000 62,730.00

630-00002  
 

1810 *TRAFFIC CONTROL INSPECTION 38.000 38.000

DAY 0.000 0.00

127.00000 38.000 4,826.00

630-00007  
 

1815 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.700

EACH 0.000 0.00

555.00000 5.700 3,163.50

630-80336  
 

1820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 37.050

EACH 0.000 0.00

265.00000 37.050 9,818.25

630-80341  
 

1825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 28.500

EACH 0.000 0.00

265.00000 28.500 7,552.50

630-80342  
 

1830 *DRUM CHANNELIZING DEVICE 96.000 91.200

EACH 0.000 0.00

133.00000 91.200 12,129.60

630-80360  
 

1835 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 15.200

EACH 0.000 0.00

160.00000 15.200 2,432.00

630-80363  
 

1840 *TRAFFIC CONE 80.000 76.000

EACH 0.000 0.00

26.50000 76.000 2,014.00

630-80380  
 

1845 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

38,157.13000 1.000 38,157.13

630-86800  
 

2475 ADDED ITEM (FOOT)/ CMO#15, CR-2.  LOWER RIVER ROAD 
MODIFICATIONS

114.000 114.000

LF  0.000 0.00

28.60000 114.000 3,260.40

900-00012  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

2490 *ADDED ITEM (LUMP SUM)/ CMO#19, CR-3.  REV. SIGNALS AT
LRR & SH82 INTER. AT SNOWMASS

1.000 1.000

L S 0.000 0.00

18,640.94000 1.000 18,640.94

900-00014  
 

2500 *ADDED ITEM (LUMP SUM)/ CO#20, MCR LI-13.  INSTALL 3 
EACH CALL BOXES ON LRR

1.000 1.000

L S 0.000 0.00

21,525.00000 1.000 21,525.00

900-00014  
 

2510 ADDED ITEM (LUMP SUM)/ CO#21, MCR LI-14.  INCREASE QTY
FOR LS WALLS #39 & #40

1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

900-00014  
 

2515 36 IN CSP CO#22, MCR LI-15.  FURNISH AND INSTALL 36 
INCH CSP @ LRR

430.000 430.000

LF  0.000 0.00

71.50000 430.000 30,745.00

603-10360  
 

2550 *FENCE CHAIN LINK (SPECIAL) (72 INCH) CO#27, MCR 
LI-22. 6' CHAIN LINK FENCE @ PHILLIPS TRAILER CRT

1,068.000 1,068.000

LF  0.000 0.00

12.65000 1,068.000 13,510.20

607-53173  
 

2555 *3 FOOT GATE WALK CO#27, MCR LI-22.  PEDESTRIAN GATE @
PHILLIPS TRAILER CRT

1.000 1.000

EACH 0.000 0.00

154.00000 1.000 154.00

607-60003  
 

2570 ADDED ITEM (LUMP SUM)/ CO#28, MCR LI-25.  ADDITIONAL 
FILTER DRAIN MATERIAL AT LXSN1

1.000 1.000

L S 0.000 0.00

1,091.20000 1.000 1,091.20

900-00014  
 

2575 ADDED ITEM (LUMP SUM)/ CO#29, MCR LI-26.  CONCRETE 
MATERIAL FOR PRECAST TYPE 7, LRR

1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

900-00014  
 

2580 ADDED ITEM (DOLLAR)/ CO#30, MCR LI-27.  
ADJUST/OVERPAYMENT OF MCR LI'S 14 AND 26.

-1,719.640 -1,719.640

DOL 0.000 0.00

1.00000 -1,719.640 -1,719.64

900-00006  
 

2630 ADDED ITEM (FOOT)/ CO#30, MCR LI-29.  TYPE 3 GUARDRAIL
WITH 7' POSTS

2,300.000 2,300.000

LF  0.000 0.00

1.65000 2,300.000 3,795.00

900-00012  
 

2635 ADDED ITEM (EACH)/ CO#30, MCR LI-30.  MANHOLE R&C, LRR 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

900-00007  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY 

2640 ADDED ITEM (LUMP SUM)/ CO#30, MCR LI-31.  AV1 AND AV2 
UNDERDRAIN COSTS

1.000 1.000

L S 0.000 0.00

4,138.00000 1.000 4,138.00

900-00014  
 

2720 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-38.  LRR BRIDGE AND
GUARDRAIL MODIFICATIONS

15,071.730 15,071.730

DOL 0.000 0.00

1.00000 15,071.730 15,071.73

900-00006  
 

CAT 0205 $0.00 4,022,392.26CURRENT AMT 4,026,345.41 $$

CAT NO0286 MAROON CREEK BRIDGE 

3845 F/A CMO#107: MAROON CREEK BRIDGE F/A OCTOBER 2003 14,412.560 14,412.560

F A 0.000 0.00

1.00000 14,412.560 14,412.56

700-70034  
 

3850 FLAGGING CMO#107: FLAGGING - MAROON CREEK BRIDGE 269.750 269.750

HOUR 0.000 0.00

26.00000 269.750 7,013.50

630-00000  
 

3855 ADDED ITEM (DAY)/ CMO#107: TCS - MAROON CREEK BRIDGE 6.000 6.000

DAY 0.000 0.00

410.00000 6.000 2,460.00

900-00005  
 

3860 F/A CMO#107: POTHOLING - MAROON CREEK BRIDGE 2,270.750 2,270.750

F A 0.000 0.00

1.00000 2,270.750 2,270.75

700-70034  
 

3945 F/A CMO 113 , MAROON CREEK BRIDGE PIER REPAIRS 4,974.290 4,974.290

F A 0.000 0.00

1.00000 4,974.290 4,974.29

700-70034  
 

3955 F/A CMO 113 - MAROON CREEK GEOTECH INSTRUMENTATION 3,793.720 3,793.720

F A 0.000 0.00

1.00000 3,793.720 3,793.72

700-70034  
 

3970 F/A CO #115 - MCR LI. 242 MAROON CREEK BEARINGS 5,313.000 5,313.000

F A 0.000 0.00

1.00000 5,313.000 5,313.00

700-70034  
 

3980 F/A CO #118 - MCR LI. 244, INSTALL BEARING DEVICES 
MAROON CR. BG

3,760.550 3,760.550

F A 0.000 0.00

1.00000 3,760.550 3,760.55

700-70034  
 

CAT 0286 $0.00 43,998.37CURRENT AMT 43,998.37 $$
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR NO G-09-J 

1850 STRUCTURE EXCAVATION 1,079.000 1,079.000

CY  0.000 0.00

8.50000 1,079.000 9,171.50

206-00000  
 

1855 STRUCTURE BACKFILL (CLASS 1) 121.000 121.000

CY  0.000 0.00

21.00000 121.000 2,541.00

206-00100  
 

1860 STRUCTURE BACKFILL (CLASS 2) 44.000 44.000

CY  0.000 0.00

9.00000 44.000 396.00

206-00200  
 

1865 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-153 CY) 1,620.000 1,620.000

CY  0.000 0.00

40.00000 1,620.000 64,800.00

206-00360  
 

1870 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#41:(-12
TONS)

288.890 288.890

TON 0.000 0.00

41.00000 288.890 11,844.49

403-33400  
 

1875 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CM0#18:(+1 TON), CMO#41:(-2 TONS), CMO#93:(-9 TONS)

8.230 8.230

TON 0.000 0.00

390.00000 8.230 3,209.70

411-03342  
 

1880 *DRILLED CAISSON (30 INCH) CMO#41:(-642 LF) 0.000 0.000

LF  0.000 0.00

246.00000 0.000 0.00

503-00030  
 

1885 *DRILLED CAISSON (42 INCH) CMO#41:(-329 LF) 0.000 0.000

LF  0.000 0.00

450.00000 0.000 0.00

503-00042  
 

1890 *BEARING DEVICE (TYPE II) CMO#41:(-6 EACH) 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

512-00102  
 

1895 *BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

513-00690  
 

1900 *WATERPROOFING (MEMBRANE) CMO#41:(+8 SY) 1,796.000 1,796.000

SY  0.000 0.00

8.50000 1,796.000 15,266.00

515-00120  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR NO G-09-J 

1905 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 72.000

LF  0.000 0.00

151.00000 72.000 10,872.00

518-01004  
 

1910 *CONCRETE CLASS B (BRIDGE) CMO#41:(-7.1 CY) 349.900 349.900

CY  0.000 0.00

755.00000 349.900 264,174.50

601-01040  
 

1915 *CONCRETE CLASS D (BRIDGE) CMO#41:(-509.1 CY) 772.900 772.900

CY  0.000 0.00

700.00000 772.900 541,030.00

601-03040  
 

1920 *REINFORCING STEEL CMO#41:(-59,830 LBS) 109,460.000 109,460.000

LB  0.000 0.00

0.50000 109,460.000 54,730.00

602-00000  
 

1925 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,810 LBS) 137,540.000 137,540.000

LB  0.000 0.00

0.60000 137,540.000 82,524.00

602-00020  
 

1930 *BRIDGE RAIL TYPE 7 CM0#32:(-475 LF) 0.000 0.000

LF  0.000 0.00

89.00000 0.000 0.00

606-10700  
 

1935 *BRIDGE RAIL TYPE 10M CM0#32:(-462 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

1940 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-3532 MKFT) 0.000 0.000

MKFT 0.000 0.00

19.50000 0.000 0.00

618-00002  
 

2650 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #1 ADDED BRIDGE 
RAIL TYPE 7.

940.000 940.000

LF  0.000 0.00

90.50000 940.000 85,070.00

606-10700  
 

2775 PRESTRESS CONC I (BT72) CMO#41, LI-63.   BRIDGE 1 
GIRDERS

2,044.000 2,044.000

LF  0.000 0.00

188.98000 2,044.000 386,275.12

618-00172  
 

2775 MATERIAL ALLOWANCE STOCKPILED BRIDGE 1 BT 72 GIRDERS 0.000

LF  0.000 0.00

61.19300 0.000 0.00
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR NO G-09-J 

2835 DRILLED CAISSON (30 IN) CMO#41, LI-57.  BRIDGE 1 - 30"
CAISSONS

894.870 894.870

LF  0.000 0.00

246.00000 894.870 220,138.02

503-00030  
 

2840 DRILLED CAISSON (42 IN) CMO#41, LI-58.  BRIDGE 1 - 42"
CAISSONS

355.160 355.160

LF  0.000 0.00

450.00000 355.160 159,822.00

503-00042  
 

2855 BEARING DEVICE (TYPE I) CMO#41, LI-61.  BRIDGE#1 
BEARING DEVICES (TYPE 1)

10.000 10.000

EACH 0.000 0.00

1,100.00000 10.000 11,000.00

512-00101  
 

3675 ASPH CEM (PG 58-28) CR-44:  BRIDGE 1 8.650 8.650

TON 0.000 0.00

290.00000 8.650 2,508.50

411-03352  
 

3835 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 222, BRIDGE 1 
VECP DESIGN COSTS

-38,801.050 -38,801.050

DOL 0.000 0.00

1.00000 -38,801.050 -38,801.05

900-00006  
 

3990 ADDED ITEM (EACH)/ CO #118 - MCR LI. 246, BRIDGE 1 
MODIFIED EXPANSION PLATES

4.000 4.000

EACH 0.000 0.00

526.63000 4.000 2,106.52

900-00007  
 

CAT 0300 $0.00 1,895,078.30CURRENT AMT 1,895,078.30 $$

CAT NO0301 STR NO G-09-K 

1945 STRUCTURE EXCAVATION CMO#41:(+22 CY) 1,660.000 1,660.000

CY  0.000 0.00

8.50000 1,660.000 14,110.00

206-00000  
 

1950 STRUCTURE BACKFILL (CLASS 1) 81.000 81.000

CY  0.000 0.00

21.00000 81.000 1,701.00

206-00100  
 

1955 STRUCTURE BACKFILL (CLASS 2) CMO#41:(+6 CY) 53.000 53.000

CY  0.000 0.00

9.00000 53.000 477.00

206-00200  
 

1960 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-211 CY) 1,194.000 1,194.000

CY  0.000 0.00

40.00000 1,194.000 47,760.00

206-00360  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR NO G-09-K 

1965 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#41:(-12
TONS)

293.150 293.150

TON 0.000 0.00

41.00000 293.150 12,019.15

403-33400  
 

1970 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#41:(-1 TON), CMO#93:(-9 TONS)

8.750 8.750

TON 0.000 0.00

390.00000 8.750 3,412.50

411-03342  
 

1975 *DRILLED CAISSON (30 INCH) CMO#41:(-314 LF) 0.000 0.000

LF  0.000 0.00

246.00000 0.000 0.00

503-00030  
 

1980 *DRILLED CAISSON (42 INCH) CMO#41:(-222 LF) 0.000 0.000

LF  0.000 0.00

450.00000 0.000 0.00

503-00042  
 

1985 *BEARING DEVICE (TYPE II) CMO#41:(-6 EACH) 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

512-00102  
 

1990 *WATERPROOFING (MEMBRANE) CMO#41:(+8 SY) 1,800.000 1,800.000

SY  0.000 0.00

8.50000 1,800.000 15,300.00

515-00120  
 

1995 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 72.000

LF  0.000 0.00

151.00000 72.000 10,872.00

518-01004  
 

2000 *CONCRETE CLASS B (BRIDGE) CMO#41:(-5.2 CY) 220.000 220.000

CY  0.000 0.00

755.00000 220.000 166,100.00

601-01040  
 

2005 *CONCRETE CLASS D (BRIDGE) CMO#41:(-502.8 CY) 811.200 811.200

CY  0.000 0.00

700.00000 811.200 567,840.00

601-03040  
 

2010 *REINFORCING STEEL CMO#41:(-69,940 LBS) 63,195.000 63,195.000

LB  0.000 0.00

0.50000 63,195.000 31,597.50

602-00000  
 

2015 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,810 LBS) 137,830.000 137,830.000

LB  0.000 0.00

0.60000 137,830.000 82,698.00

602-00020  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR NO G-09-K 

2020 *BRIDGE RAIL TYPE 7 CM0#32:(-476 LF) 0.000 0.000

LF  0.000 0.00

89.00000 0.000 0.00

606-10700  
 

2025 *BRIDGE RAIL TYPE 10M CM0#32:(-459 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2030 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-3532 MKFT) 0.000 0.000

MKFT 0.000 0.00

19.50000 0.000 0.00

618-00002  
 

2655 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #2  ADDED BRIDGE 
RAIL TYPE 7.

942.000 942.000

LF  0.000 0.00

90.50000 942.000 85,251.00

606-10700  
 

2780 PRESTRESS CONC I (BT72) CMO#41, LI-64.   BRIDGE 2 
GIRDERS

2,044.000 2,044.000

LF  0.000 0.00

188.98000 2,044.000 386,275.12

618-00172  
 

2780 MATERIAL ALLOWANCE STOCKPILED BRIDGE 2 GIRDERS 0.000

LF  0.000 0.00

73.72200 0.000 0.00

2845 DRILLED CAISSON (30 IN) CMO#41, LI-59.  BRIDGE 2 - 30"
CAISSONS

392.500 392.500

LF  0.000 0.00

246.00000 392.500 96,555.00

503-00030  
 

2850 DRILLED CAISSON (42 IN) CMO#41, LI-60.  BRIDGE 2 - 42"
CAISSONS

246.000 246.000

LF  0.000 0.00

450.00000 246.000 110,700.00

503-00042  
 

2860 BEARING DEVICE (TYPE I) CMO#41, LI-62.  BRIDGE#2 
BEARING DEVICES (TYPE 1)

10.000 10.000

EACH 0.000 0.00

1,100.00000 10.000 11,000.00

512-00101  
 

3680 ASPH CEM (PG 58-28) CR-44:  BRIDGE 2 8.380 8.380

TON 0.000 0.00

290.00000 8.380 2,430.20

411-03352  
 

3840 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 223, BRIDGE 2 
VECP DESIGN COSTS

-38,801.040 -38,801.040

DOL 0.000 0.00

1.00000 -38,801.040 -38,801.04

900-00006  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR NO G-09-K 

3995 ADDED ITEM (EACH)/ CO #118 - MCR LI. 247, BRIDGE 2 
MODIFIED EXPANSION PLATES

4.000 4.000

EACH 0.000 0.00

526.63000 4.000 2,106.52

900-00007  
 

CAT 0301 $0.00 1,609,403.95CURRENT AMT 1,609,403.95 $$

CAT NO0302 STR NO G-09-L 

2035 STRUCTURE EXCAVATION CMO#108:(-374 CY) 211.000 211.000

CY  0.000 0.00

8.50000 211.000 1,793.50

206-00000  
 

2040 STRUCTURE BACKFILL (CLASS 1) CMO#108:(-92 CY) 182.000 182.000

CY  0.000 0.00

21.00000 182.000 3,822.00

206-00100  
 

2045 STRUCTURE BACKFILL (CLASS 2) CMO#108:(-43 CY) 103.000 103.000

CY  0.000 0.00

9.00000 103.000 927.00

206-00200  
 

2050 *MECHANICAL REINFORCEMENT OF SOIL CMO#108:(-276 CY) 1,355.000 1,355.000

CY  0.000 0.00

40.00000 1,355.000 54,200.00

206-00360  
 

2055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 167.690 167.690

TON 0.000 0.00

41.00000 167.690 6,875.29

403-33400  
 

2060 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-5.50 TONS)

9.980 9.980

TON 0.000 0.00

390.00000 9.980 3,892.20

411-03342  
 

2065 *DRILLED CAISSON (30 INCH) CMO#108:(+52 LF) 281.000 281.000

LF  0.000 0.00

246.00000 281.000 69,126.00

503-00030  
 

2070 *DRILLED CAISSON (42 INCH) CMO#108:(+4.4 LF) 50.000 50.000

LF  0.000 0.00

450.00000 50.000 22,500.00

503-00042  
 

2075 *BEARING DEVICE (TYPE I) 8.000 8.000

EACH 0.000 0.00

1,100.00000 8.000 8,800.00

512-00101  
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR NO G-09-L 

2075 MATERIAL ALLOWANCE BRIDGE 3, BEARING DEVICE - TYPE 1 0.000

EACH 0.000 0.00

658.20000 0.000 0.00

2080 *WATERPROOFING (MEMBRANE) 1,022.000 1,022.000

SY  0.000 0.00

8.50000 1,022.000 8,687.00

515-00120  
 

2085 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000

LF  0.000 0.00

151.00000 82.000 12,382.00

518-01004  
 

2085 MATERIAL ALLOWANCE BRIDGE 3 EXPANSION DEVICE 0.000

LF  0.000 0.00

67.50000 0.000 0.00

2090 *CONCRETE CLASS B (BRIDGE) CMO#108:(-50 CY) 215.000 215.000

CY  0.000 0.00

755.00000 215.000 162,325.00

601-01040  
 

2095 *CONCRETE CLASS D (BRIDGE) CMO#108:(-3.5 CY) 476.500 476.500

CY  0.000 0.00

700.00000 476.500 333,550.00

601-03040  
 

2100 *REINFORCING STEEL CM0#16:(-37,330 LBS), 
CMO#108:(-4710 LBS)

40,726.000 40,726.000

LB  0.000 0.00

0.50000 40,726.000 20,363.00

602-00000  
 

2105 *REINFORCING STEEL (EPOXY COATED) CM0#16:(+37,330 LBS) 95,272.000 95,272.000

LB  0.000 0.00

0.60000 95,272.000 57,163.20

602-00020  
 

2110 *BRIDGE RAIL TYPE 10M CM0#32:(-521 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2115 *PRESTRESSED CONCRETE I (BT63) 800.000 800.000

LF  0.000 0.00

163.03000 800.000 130,424.00

618-00163  
 

2115 MATERIAL ALLOWANCE STOCKPILED BRIDGE 3 GIRDERS 0.000

LF  0.000 0.00

68.90000 0.000 0.00
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR NO G-09-L 

2660 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #3  ADDED BRIDGE 
RAIL TYPE 7

541.000 541.000

LF  0.000 0.00

90.50000 541.000 48,960.50

606-10700  
 

2925 ADDED ITEM (EACH)/ CO#49, MCR LI-78.  BRIDGE 3 RAIL 
COVER PLATES

4.000 4.000

EACH 0.000 0.00

687.67000 4.000 2,750.68

900-00007  
 

3685 ASPH CEM (PG 58-28) CR-44:  BRIDGE 3 0.000 0.000

TON 0.000 0.00

290.00000 0.000 0.00

411-03352  
 

4000 ADDED ITEM (EACH)/ CO # 118 - MCR LI 248, BRIDGE 3 
MODIFIED EXPANSION PLATES

4.000 4.000

EACH 0.000 0.00

526.63000 4.000 2,106.52

900-00007  
 

CAT 0302 $0.00 950,647.89CURRENT AMT 950,647.89 $$

CAT NO0303 STR NO G-09-M 

2120 STRUCTURE EXCAVATION 590.000 590.000

CY  0.000 0.00

8.50000 590.000 5,015.00

206-00000  
 

2125 STRUCTURE BACKFILL (CLASS 1) 247.000 247.000

CY  0.000 0.00

21.00000 247.000 5,187.00

206-00100  
 

2130 STRUCTURE BACKFILL (CLASS 2) 641.000 641.000

CY  0.000 0.00

9.00000 641.000 5,769.00

206-00200  
 

2135 *MECHANICAL REINFORCEMENT OF SOIL 1,527.000 1,527.000

CY  0.000 0.00

40.00000 1,527.000 61,080.00

206-00360  
 

2140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CM0#18:(+27
TONS)

436.580 436.580

TON 0.000 0.00

41.00000 436.580 17,899.78

403-33400  
 

2145 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-13.50 TONS)

13.120 13.120

TON 0.000 0.00

390.00000 13.120 5,116.80

411-03342  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR NO G-09-M 

2150 *DRILLED CAISSON (30 INCH) 337.420 337.420

LF  0.000 0.00

246.00000 337.420 83,005.32

503-00030  
 

2155 *DRILLED CAISSON (36 INCH) 423.700 423.700

LF  0.000 0.00

341.00000 423.700 144,481.70

503-00036  
 

2160 *BEARING DEVICE (TYPE I) 10.000 10.000

EACH 0.000 0.00

1,100.00000 10.000 11,000.00

512-00101  
 

2160 MATERIAL ALLOWANCE BRIDGE 4, BEARING DEVICE TYPE 1 0.000

EACH 0.000 0.00

658.20000 0.000 0.00

2165 *WATERPROOFING (MEMBRANE) 2,503.000 2,503.000

SY  0.000 0.00

8.50000 2,503.000 21,275.50

515-00120  
 

2170 *BRIDGE EXPANSION DEVICE (0-4 INCH) 97.000 97.000

LF  0.000 0.00

151.00000 97.000 14,647.00

518-01004  
 

2170 MATERIAL ALLOWANCE BRIDGE 4 EXPANSION DEVICE 0.000

LF  0.000 0.00

67.50000 0.000 0.00

2175 *CONCRETE CLASS B (BRIDGE) 224.000 224.000

CY  0.000 0.00

755.00000 224.000 169,120.00

601-01040  
 

2180 *CONCRETE CLASS D (BRIDGE) 1,193.700 1,193.700

CY  0.000 0.00

700.00000 1,193.700 835,590.00

601-03040  
 

2185 *REINFORCING STEEL CM0#16:(-85,560 LBS) 56,635.000 56,635.000

LB  0.000 0.00

0.50000 56,635.000 28,317.50

602-00000  
 

2190 *REINFORCING STEEL (EPOXY COATED) CM0#16:(+85,530 LBS) 224,250.000 224,250.000

LB  0.000 0.00

0.60000 224,250.000 134,550.00

602-00020  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR NO G-09-M 

2195 *BRIDGE RAIL TYPE 10M CM0#32:(-1056 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2200 *PRESTRESSED CONCRETE I (BT72) 2,388.000 2,388.000

LF  0.000 0.00

216.00000 2,388.000 515,808.00

618-00172  
 

2665 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #4  ADDED BRIDGE 
RAIL TYPE 7

1,066.000 1,066.000

LF  0.000 0.00

90.50000 1,066.000 96,473.00

606-10700  
 

2930 ADDED ITEM (EACH)/ CO#49, MCR LI-79.  BRIDGE 4 RAIL 
COVER PLATES

4.000 4.000

EACH 0.000 0.00

687.67000 4.000 2,750.68

900-00007  
 

3070 ADDED ITEM (LUMP SUM)/ CMO 56,  BRIDGE 4 CLASS D PRICE
REDUCTIONS

-1.000 -1.000

L S 0.000 0.00

45,184.00000 -1.000 -45,184.00

900-00014  
 

3690 ASPH CEM (PG 58-28) CR-44:  BRIDGE 4 15.210 15.210

TON 0.000 0.00

290.00000 15.210 4,410.90

411-03352  
 

4005 ADDED ITEM (EACH)/ CO # 118 - MCR LI 249, BRIDGE 4 
MODIFIED EXPANSION PLATES

4.000 4.000

EACH 0.000 0.00

526.63000 4.000 2,106.52

900-00007  
 

CAT 0303 $0.00 2,118,419.70CURRENT AMT 2,118,419.70 $$

CAT NO0304 STR NO G-09-N 

2205 STRUCTURE EXCAVATION 3,334.000 3,334.000

CY  0.000 0.00

8.50000 3,334.000 28,339.00

206-00000  
 

2210 STRUCTURE BACKFILL (CLASS 1) 168.000 168.000

CY  0.000 0.00

21.00000 168.000 3,528.00

206-00100  
 

2215 STRUCTURE BACKFILL (CLASS 2) 2,532.000 2,532.000

CY  0.000 0.00

9.00000 2,532.000 22,788.00

206-00200  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR NO G-09-N 

2220 *MECHANICAL REINFORCEMENT OF SOIL 1,780.000 1,780.000

CY  0.000 0.00

40.00000 1,780.000 71,200.00

206-00360  
 

2225 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 671.890 671.890

TON 0.000 0.00

41.00000 671.890 27,547.49

403-33400  
 

2230 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-19.50 TONS)

18.770 18.770

TON 0.000 0.00

390.00000 18.770 7,320.30

411-03342  
 

2235 *DRILLED CAISSON (30 INCH) 534.630 534.630

LF  0.000 0.00

246.00000 534.630 131,518.98

503-00030  
 

2240 *DRILLED CAISSON (42 INCH) 600.000 600.000

LF  0.000 0.00

450.00000 600.000 270,000.00

503-00042  
 

2245 *BEARING DEVICE (TYPE II) 6.000 6.000

EACH 0.000 0.00

1,800.00000 6.000 10,800.00

512-00102  
 

2245 MATERIAL ALLOWANCE BRIDGE 5, BEARING DEVICE TYPE 2 0.000

EACH 0.000 0.00

658.20000 0.000 0.00

2250 *BRIDGE DRAIN (SPECIAL) 9.000 9.000

EACH 0.000 0.00

3,200.00000 9.000 28,800.00

513-00690  
 

2255 *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09-N 
(-3983 SY)

0.000 0.000

SY  0.000 0.00

8.50000 0.000 0.00

515-00120  
 

2260 *BRIDGE EXPANSION DEVICE (0-9 INCH) 72.000 72.000

LF  0.000 0.00

1,100.00000 72.000 79,200.00

518-01009  
 

2260 MATERIAL ALLOWANCE BRIDGE 5 EXPANSION DEVICES 0.000

LF  0.000 0.00

1,100.00000 0.000 0.00
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR NO G-09-N 

2260 MATERIAL ALLOWANCE STOCKPILED B5 EXPANSION DEVICES - 
MARCH 2003

0.000

LF  0.000 0.00

626.04000 0.000 0.00

2265 *CONCRETE CLASS B (BRIDGE) 271.000 271.000

CY  0.000 0.00

755.00000 271.000 204,605.00

601-01040  
 

2270 *CONCRETE CLASS D (BRIDGE) 3,361.000 3,361.000

CY  0.000 0.00

700.00000 3,361.000 2,352,700.00

601-03040  
 

2275 *REINFORCING STEEL 371,641.000 371,641.000

LB  0.000 0.00

0.50000 371,641.000 185,820.50

602-00000  
 

2280 *REINFORCING STEEL (EPOXY COATED) 401,578.000 401,578.000

LB  0.000 0.00

0.60000 401,578.000 240,946.80

602-00020  
 

2285 *BRIDGE RAIL TYPE 7 CM0#32:(-1016 LF) 0.000 0.000

LF  0.000 0.00

89.00000 0.000 0.00

606-10700  
 

2290 *BRIDGE RAIL TYPE 10M CM0#32:(-1002 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2295 *PRESTRESSING STEEL WIRE OR STRAND 8,963.000 8,963.000

MKFT 0.000 0.00

19.50000 8,963.000 174,778.50

618-00002  
 

2295 MATERIAL ALLOWANCE BRIDGE 5 STOCKPILED PT MAT'LS 0.000

MKFT 0.000 0.00

3.25000 0.000 0.00

2670 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #5  ADDED BRIDGE 
RAIL TYPE 7

2,018.000 2,018.000

LF  0.000 0.00

90.50000 2,018.000 182,629.00

606-10700  
 

3650 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-N, HOT
APPLIED WATERPROOF

3,983.000 3,983.000

SY  0.000 0.00

3.52000 3,983.000 14,020.16

900-00022  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR NO G-09-N 

3695 ASPH CEM (PG 58-28) CR-44:  BRIDGE 5 19.830 19.830

TON 0.000 0.00

290.00000 19.830 5,750.70

411-03352  
 

CAT 0304 $0.00 4,042,292.43CURRENT AMT 4,042,292.43 $$

CAT NO0305 STR NO G-09-O 

2300 STRUCTURE EXCAVATION 1,748.000 1,748.000

CY  0.000 0.00

8.50000 1,748.000 14,858.00

206-00000  
 

2305 STRUCTURE BACKFILL (CLASS 1) 91.000 91.000

CY  0.000 0.00

21.00000 91.000 1,911.00

206-00100  
 

2310 STRUCTURE BACKFILL (CLASS 2) 1,191.000 1,191.000

CY  0.000 0.00

9.00000 1,191.000 10,719.00

206-00200  
 

2315 *MECHANICAL REINFORCEMENT OF SOIL 1,413.000 1,413.000

CY  0.000 0.00

40.00000 1,413.000 56,520.00

206-00360  
 

2320 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 734.980 734.980

TON 0.000 0.00

41.00000 734.980 30,134.18

403-33400  
 

2325 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 
CMO#93:(-20.50 TONS)

20.040 20.040

TON 0.000 0.00

390.00000 20.040 7,815.60

411-03342  
 

2330 *DRILLED CAISSON (30 INCH) 412.710 412.710

LF  0.000 0.00

246.00000 412.710 101,526.66

503-00030  
 

2335 *DRILLED CAISSON (42 INCH) 834.840 834.840

LF  0.000 0.00

450.00000 834.840 375,678.00

503-00042  
 

2340 *BEARING DEVICE (TYPE II) 6.000 6.000

EACH 0.000 0.00

1,800.00000 6.000 10,800.00

512-00102  
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PCN: 12270-BID    ESTIMATE RUN

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR NO G-09-O 

2340 MATERIAL ALLOWANCE BRIDGE 6, BEARING DEVICE TYPE 2 0.000

EACH 0.000 0.00

658.20000 0.000 0.00

2345 *BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

3,200.00000 3.000 9,600.00

513-00690  
 

2350 *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09-O 
(-4211 SY)

0.000 0.000

SY  0.000 0.00

8.50000 0.000 0.00

515-00120  
 

2355 *BRIDGE EXPANSION DEVICE (0-9 INCH) 76.000 76.000

LF  0.000 0.00

1,100.00000 76.000 83,600.00

518-01009  
 

2355 MATERIAL ALLOWANCE BRIDGE 6 EXPANSION DEVICES 0.000

LF  0.000 0.00

1,100.00000 0.000 0.00

2355 MATERIAL ALLOWANCE STOCKPILED B6 EXPANSION DEVICES - 
MARCH 2003

0.000

LF  0.000 0.00

626.04000 0.000 0.00

2360 *CONCRETE CLASS B (BRIDGE) 204.000 204.000

CY  0.000 0.00

755.00000 204.000 154,020.00

601-01040  
 

2365 *CONCRETE CLASS D (BRIDGE) 3,435.000 3,435.000

CY  0.000 0.00

700.00000 3,435.000 2,404,500.00

601-03040  
 

2370 *REINFORCING STEEL 365,946.000 365,946.000

LB  0.000 0.00

0.50000 365,946.000 182,973.00

602-00000  
 

2375 *REINFORCING STEEL (EPOXY COATED) 450,984.000 450,984.000

LB  0.000 0.00

0.60000 450,984.000 270,590.40

602-00020  
 

2380 *BRIDGE RAIL TYPE 7 CM0#32:(-1017 LF) 0.000 0.000

LF  0.000 0.00

89.00000 0.000 0.00

606-10700  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR NO G-09-O 

2385 *BRIDGE RAIL TYPE 10M CM0#32:(-991 LF) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2390 *PRESTRESSING STEEL WIRE OR STRAND 8,964.000 8,964.000

MKFT 0.000 0.00

19.50000 8,964.000 174,798.00

618-00002  
 

2390 MATERIAL ALLOWANCE BRIDGE 6 STOCKPILED PT MAT'LS 0.000

MKFT 0.000 0.00

3.25000 0.000 0.00

2390 MATERIAL ALLOWANCE BRIDGE 6 PT MATERIALS 0.000

MKFT 0.000 0.00

5.54700 0.000 0.00

2675 BRDG RAIL TY 7 CMO#32, CR1.  BRIDGE #6  ADDED BRIDGE 
RAIL TYPE 7

2,008.000 2,008.000

LF  0.000 0.00

90.50000 2,008.000 181,724.00

606-10700  
 

3655 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-O, HOT
APPLIED WATERPROOF

4,211.000 4,211.000

SY  0.000 0.00

3.52000 4,211.000 14,822.72

900-00022  
 

3700 ASPH CEM (PG 58-28) CR-44:  BRIDGE 6 22.210 22.210

TON 0.000 0.00

290.00000 22.210 6,440.90

411-03352  
 

CAT 0305 $0.00 4,093,031.46CURRENT AMT 4,093,031.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2395 FIELD OFFICE (CLASS 2) CMO #95: (-1 EACH) 0.000 0.000

EACH 0.000 0.00

69,000.00000 0.000 0.00

620-00002  
 

2400 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

160,000.00000 1.000 160,000.00

620-00005  
 

2405 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

49,000.00000 1.000 49,000.00

620-00012  
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PCN: 12270-BID    ESTIMATE RUN 07/06/2005

PROJECT: NHB 0821-052                  ESTIMATE NO: 0054 08:17:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2410 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

9,000.00000 2.000 18,000.00

620-00020  
 

2415 FIELD OFFICE (SPEC) CO#2, MCR LI-1.  FIELD OFFICE 
SPECIAL NO. 2

1.000 1.000

EACH 0.000 0.00

148,342.00000 1.000 148,342.00

620-00005  
 

2455 F/A PROVIDE CO#10, MCR LI-9.  MODIFY FIELD OFFICE & 
PROVIDE ELECTRICITY

1.000 1.000

F A 0.000 0.00

2,369.96000 1.000 2,369.96

700-70081  
 

3960 ADDED ITEM (LUMP SUM)/ CO #114 - MCR LI. 240, SURVCO 
BACKCHARGE

-1.000 -1.000

L S 0.000 0.00

5,560.00000 -1.000 -5,560.00

900-00014  
 

CAT 0400 $0.00 372,151.96CURRENT AMT 372,151.96 $$

PROJECT TOTAL 169,202.70 $ 96,720,273.67CURRENT AMT 96,983,329.11 $$


